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Canadian High Commission Counselor Eric Wang re cently 
commented briefly on an inspection last week of the RAPP I site 
by a Canadian Atomic Energy Control Board team . Wang said 
the team expressed general satisfaction at the progre ss of 
construction, despite the fact the s tation is well behi nd 
schedule . It was the team concensus that the proje ct was now 
at the same stage Douglas Point was three years before it went 
critical . This would mean a late 1971 c ommissioning a t the very 
earliest . 

Wang also quote d Canadian enginee rs at the RAPP I site as s tating 
that with the be st of effort the Indians would be unable to commi s 
s i on the firs t unit at Kalpakkam before 1976 . The GO! public l y 
c ontinue s to use 1971 as the targe t date . 
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