

This document is made available through the declassification efforts
and research of John Greenewald, Jr., creator of:

The Black Vault



The Black Vault is the largest online Freedom of Information Act (FOIA)
document clearinghouse in the world. The research efforts here are
responsible for the declassification of MILLIONS of pages
released by the U.S. Government & Military.

Discover the Truth at: <http://www.theblackvault.com>

PROGRESS REPORT

ARMCON/EDGEWOOD ARSENAL

Performing Agency and Location

Account

Quarterly Period Covered 1 July-30 Sept 73

	Totals This Period	Totals To Date
1. Manhours Expended		1288
2. Percentage of Work Completed		7%
3. Cost Breakdown (as appropriate):		\$27,852
a. Material		
b. Labor		\$27,852
c. Engineering		
d. Manufacturing		
e. Proof Testing		
f. Travel and Transportation		
4. - Obligations Incurred	0	\$ 37,000

5. Contracts Let:

Name of Contractor

Period of Contract

6. Summary of Work Performed: