

This document is made available through the declassification efforts
and research of John Greenwald, Jr., creator of:

The Black Vault



The Black Vault is the largest online Freedom of Information Act (FOIA)
document clearinghouse in the world. The research efforts here are
responsible for the declassification of MILLIONS of pages
released by the U.S. Government & Military.

Discover the Truth at: <http://www.theblackvault.com>

PROGRESS REPORT

AMSCOM/Edgewood Arsenal

Performing Agency and Location

Account

Quarterly Period Covered 1 Apr - 30 Jun 74

	Totals This Period	Totals To Date
Manhours Expended		1,234
Percentage of Work Completed		75%
Cost Breakdown (as appropriate):		27,852
a. Material		
b. Labor		27,852
c. Engineering		
d. Manufacturing		
e. Proof Testing		
f. Travel and Transportation		
Obligations Incurred		\$37,000

Contracts Let:

Name of Contractor

Period of Contract

Summary of Work Performed:

Outstanding Commitments