

This document is made available through the declassification efforts
and research of John Greenewald, Jr., creator of:

The Black Vault



The Black Vault is the largest online Freedom of Information Act (FOIA)
document clearinghouse in the world. The research efforts here are
responsible for the declassification of MILLIONS of pages
released by the U.S. Government & Military.

Discover the Truth at: <http://www.theblackvault.com>

PROGRESS REPORT

BIOMED LAB

14

Performing Agency and Location

Account

Quarterly Period Covered 1 Jul - 30 Sep 71

	Totals This Period	Totals To Date
1. Manhours Expended		
2. Percentage of Work Completed		
3. Cost Breakdown (as appropriate):		
a. Material	0	0
b. Labor		
c. Engineering		
d. Manufacturing		
e. Proof Testing		
f. Travel and Transportation		
4. Obligations Incurred		137,000

5. Contracts Let:

Name of Contractor

Period of Contract

None

6. Summary of Work Performed: Waiting directions from higher authority to proceed with directed studies.

INCL

14