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MMP Upgrade Technology Development CDRL Index

Data Description Comments
Item #
B001 System Segment Specification DI-IPSC-81431A/T
B002 System/Subsystem Design Description DI-IPSC-81432A
B003 Technical Report (Studies) DI-MISC-80508A/T
1. Spectrum Authorization and NTIA Compliance
2. Unique Identification Listing (UID)
3. Level of Repair Summary
B004 Integrated Master Schedule (IMS) DI-MGMT-81650/T
B0O05 Data Accession List (DAL) DI-CMAN-81453
1. Hazardous Materials Identification and Handling
Requirements.
2. Corrosion Prevention Control Plan
B006 Technical Report: Hardware Development Plan DI-MISC-80508A/T
(HDP)
B0OO7 System Engineering Management Plan (SEMP) DI-MISC-81024/T
B008 Engineering Change Proposal (ECP) DI-CMAN-80639C/T
B009 Deviations/Waivers CMP 00193
B0O10 Covert Channel Analysis DI-MISC-81345/see TSRD para 13
B0O11 Fail Safe Design and Analysis Documentation DI-MISC-90090A /see TSRD para 15
B012 Theory of Design and Operation (Including Anti-Tamper) DI-MISC-81608/T /see TSRD para 11
B0O13 Theory of Compliance Documentation DI-MISC-81609/see TSRD para 12
B014 Security Verification Plan and Procedures (UIC DI-QCIC-90021B /see TSRD para 16
compliance test)
B015 TEMPEST Control Plan DI-MGMT-90005A/see TSRD para 23a
B016 TEMPEST Test Plan DI-EMCS-90000A/see TSRD para 23b
B017 TEMPEST Test Report DI-EMCS-90001A/see TSRD para 23c
B018 Configuration Control Documentation DI-CMAN-90072/see TSRD para 18
B019 Engineering Drawings, Software and Configuration Item DI-SESS-81000C, DI-IPSC-81441,
Database DI-CMAN-90072, Prime-00193 & Prime-
22889, IAW MIL-STD-100/see TSRD para 19
B020 Physical Configuration Audit Plan and Report DI-SESS-81646/see TSRD para 20
B021 Security Verification Reports (UIC compliance test) DI-QCIC-90022B/see TSRD para 16
B022 Key Management Plan DI-MISC-90019B /see TSRD para 14a
B023 Interface and Operator’s Guide See TSRD Para 25
B024 INFOSEC Security Awareness Training See TSRD Para 26
B025 Maintenance Manuals See TSRD Para 27
B026 Security Production Assurance to include INFOSEC- See TSRD Para 28
Boundary Verification Documentation
B027 Software Requirements Specification (SRS) DI-IPSC-81433A
B028 Software Test Plan and Procedures DI-IPSC-81438A/see TSRD para 21b
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B029 Software Test Report DI-IPSC-81440A/see TSRD para 21c, 21i
B030 Software Development Plan DI-IPSC-81427A/see TSRD para 21d
B031 Software Product Specification DI-IPSC-81441A/see TSRD para 21e
B032 FPGA VHDL Documentation See TSRD Para 31
B033 Software Design Description DI-IPSC-81435A/see TSRD para 21h
B034 Software Version Description Document (SVD) DI-IPSC-81442A/see TSRD para 21f
B035 Technical Report: Firmware Development Plan DI-MISC-80508A/T
(FDP)
B036 Specification Change Notices CMP PRIME 00193
B037 Interface Control Documents (ICDs) DI-CMAN-81248A
ICD Scope Sheets
Interface Revisions (IR)
B038 Key Specification See TSRD Para 14b
B039 Test Plans DI-NDTI-80566A
Acceptance Test Plan
Qualification Test Plan (Includes NH&S, and EMI/EMC
sections
Integration/System Test Plan
Weapon System Test Plan
B040 Test Procedures DI-NDTI-80603A
Acceptance Test Procedures
Qualification Test Procedures (Includes NH&S, and
EMI/EMC sections
Integration/System Test Procedures
Weapon System Test Procedures
B041 Test Report DI-NDTI-80809B
Qualification Test Report (Includes NH&S, and EMI/EMC
sections)
Integration/System Test Report
Weapon System Test Report
B042 Installation Test Procedures DI-QCIC-80511
B043 Nuclear Survivability Assurance Plan DI-NUOR-80926
B044 Provisioning Technical Documentation DI-ILSS-81557/T
B045 Site Preparation Requirements and Installation Plan DI-MGMT-80033/T
Implementation Management Plan  Integrated
Deployment Plan (Includes Demilitarize/Disposal
Planning)
B046 Reliability Prediction and Documentation of Supporting DI-RELI-81497
Data
B047 Government Industry Data Exchange Program (GIDEP) DI-QCIC-80125B
Alert/Safe-Alert Report
B048 Contract Funds Status Report (CFSR) DI-MGMT-81468
B049 Contract Performance Report (CPR) DI-MGMT-81466A/T
B050 Manufacturing-Quality System ASQC-Q9001, DI-QCIC-81379
B0O51 Not Used
B052 System Requirement/Design Constraints Analysis
(SRA)---Contractors DOORs database
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B053 Failure Modes Effects & Criticality Analysis (FMECA) | DI-RELI-81315
B054 In-Process Accounting Procedures Documentation TSRD para 17
B055 Source Code
B056 Executable Code
B0O57 NH&S Design Analysis Report (DAR) DI-ENVR-80266/T
B058 NH&S Hardness Data Manual (HDM) SAC/CEM
B059 NEPA/Environmental Analysis (EA) 32CFR989
B060 Parts, Materials and Processes Plan MIL-STD-965/513
B061 Nonstandard Part Approval Requests
B062 Program Approved Parts List (PAPL)
B063 Preliminary Hazards Analysis (PHA) (Includes MIL STD 882C, DI-SAFT-80101A
Preliminary Hazards List (PHL))
B064 System Safety Program Plan (SSPP) (Contractors) MIL STD 882C, DI-SAFT-80101B
B065 Safety Assessment Report (SAR)/Safety Compliance | MIL STD 882C, DI-SAFT-80102A
Analysis Report (SCAR) w/Safety Hazard Analysis
Report (SHAR) & Hazard List (contractors)
B066 SELECT Manuals and Single Line Drawings DI-GDRO-81223, DI-TWSS-80066
B067 Not Used
B068 Support Equipment Development Documentation DI-ALSS-81529
B069 Technical Order (TO), TM-86-01M
Guidance Conference
Technical Manual Status and Schedules
Technical Manual CFAE/CFE Notices
Technical Orders (Supplemental Data for Commercial
Equipment)
Technical Manual Contract Requirements,
Time Compliance Technical Orders
Technical Manual Contract Requiremets 35% and
80% IPR Data
Technical Manual Contract Requirements Val/Ver
Data
Technical Manual Contract Requirements PPR Data
Technical Manual Contract Requirements Final Data
B0O70 Type | Training Source Data
B0O71 DIACAP Certification Package
B072 Integrated Circuit Graphics Database See TSRD Para 31
B073 IMP DI-MGMT-80004A/T
B0O74 Computer Aided Chip Development Data DI-MCRR-80499A/see TSRD para 30b
BO75 Computer Aided Cell Development Data DI-MCRR-80500A/see TSRD para 30c
B0O76 Trusted Facility Manual DI-TMSS-81352
BO77 Security Vulnerability Analysis DI-MISC-80841
B0O78 Site Security Procedures DI-MCCR-81349
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EXPLANATION OF CDRL FORM 1423

Block 1. Data Item Number: Identifying number (sequence number) used when referring to data delivered.

Block 2. Title of Data Item: The title as it appears in Item 1 of the Data Item Description (DID), DD Form
1664.

Block 3. Subtitle: Optional entry. Utilized if title requires further identification/clarification of data to be
delivered.

Block 4. Block 4 of the DD Form 1423 contains the Data Item Description (DID) number to be followed in
developing the required data. All reference numbers appearing in block 4 correspond to DIDs listed in the U.S.
Government Assist database. DIDs called out in the CDRL have been tailored from the standard format. In such
cases, the letter “/T” (tailored) has been suffixed to the DID number appearing in block 4 of the CDRL format.
The specific tailoring to the DID is detailed in block 16. Block 10 (preparation instructions) of the DID,
together with any tailoring cited in the CDRL, contain instructions for preparation of data delivered under this
contract.

Block 5. Contract Reference: Reference to tasking in MMP Upgrade Statement of Work that generates
requirement for the data item.

Block 6. Requiring Office: Activity/Office responsible for the accuracy and adequacy of the data submitted.

Block 7. DD Form 250 Required: The following codes are utilized when formal Government inspection and
acceptance of this data item are required at a designated Government location.

Code Inspection Acceptance
SS Source Source
DD Destination Destination
SD Source Destination
DS Destination Source

LT  Letter of Transmittal Only
NO Inspection or Acceptance Not Required

XX Inspection and Acceptance Requirements Specified Elsewhere in Contract

Block 8. Approval Code: An "A" in block 8 requires that the Government approve/disapprove data submittals
electronically, not later than forty-five (45) days after receipt of the data unless otherwise specified in block 16
of the individual data item. It has been determined for purposes of this contract that an "A" in block 8 may
indicate approval / disapproval of format or content or both. The absence of a code in block 8 in no way
precludes the Government from exercising approval/disapproval authority for any data submission.

Block 9. Distribution Statement Required: This block contains the letter of the distribution statement to be
affixed to the deliverable. For technical data, contractor required to make the appropriate distribution statement
of the data.

Block 10. Frequency: The following character abbreviations show how often a data item is to be submitted:
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Abbreviation Definition

DAILY Daily
WKLY Weekly
BI-WE Each 2 Weeks
MTHLY Monthly
BI-MO Each 2 Months
QRTLY Quarterly
ANNLY Annually
SEMIA Each 6 Months
ATIME One Time
ONE/R One Time and Revisions
R/ASR Revisions as Required
ASREQ As Required
DFDEL Deferred Delivery

ONE/P One-Time Preliminary Draft

WTIME Two Separate Submittals

Block 11. As of Date: The reporting period cut-off date, if applicable.

Block 12. Date of First Submission: Self-Explanatory. The date by which the requiring office is to receive the
data.

Block 13. Date of Subsequent Submissions: Self-Explanatory. The date by which the requiring office is to
receive subsequent submissions of the data.

Block 14. Distribution: UNCLASSIFIED deliverables shall be provided electronically (soft copy) to the
addresses designated on the address index. Addresses for copies of CLASSIFIED deliverables will be provided
by the Data Management Officer, Dennis Singer, email: dennis.singer@hanscom.af.mil. A letter of transmittal
of each CDRL item will be delivered by e-mail to the attention of Ms Mariah Blaine, 639 ELSS/PK, e-mail
address: Mariah.Blaine@hanscom.af.mil.

Block 15. Total: Total number of copies required.

Block 16. Remarks: This space is utilized to provide further explanation of any of the blocks on the CDRL, DD
Form 1423-1.
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2TIME

AMSDL

ANNLY
ASREQ*
BI-MO
BI-WE
CDRL
cl
CWBS
DA
DAC
DAILY
DD
DFDEL
DP

DS

LT
MTHLY
NLT
NO
ONE/P
ONE/R

OPR
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ABBREVIATIONS & ACRONYMS

Two separate submittals

Acquisition Management System and Data Requirements

Control List

Annually

As Required

Each 2 months

Each 2 weeks

Contract Data Requirements List
Configuration Item

Contract Work Breakdown Structure
Days after

Days after contract award

Daily

Destination/Destination
Deferred delivery

Days prior

Destination/Source

Letter of Transmittal only
Monthly

Not later than

No inspection or acceptance required
One-time preliminary draft

One time and revisions

Office of Primary Responsibility
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OTIME
QRTLY
R/ASR
REQD
SCN
SD*
SEMIA
SERD
SS

™

WEKLY
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One time

Quarterly

Revisions as required

Required

Specification Change Notice
Source/Destination

Each 6 months

Support Equipment Recommendation Data
Source/Source

Technical Manual

Weekly
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR

MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE gFigSI‘lCE
B001 System/Subsystem Specification (SSS)
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE '}%‘FASLTI‘?’\IQ/EEED
DI-IPSC-81431A SOW 3.0 / TSRD paragraph 21a 639 ELSS
7.DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED R/ASR See Block 16 b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT .

See Block 16 SUBMISSION Q A. ADDRESSEE Final
A See Block 16 Draft | Reg Repro
16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA

for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit a final 30 days prior to SRR and updated with
SRR changes 30 days after SRR. Documents to be available via the IDE. Electronic
delivery will be acceptable until website delivery is available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing
Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™

E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR

B002 System/Subsystem Design Description (SSDD)

1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE

17

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

DI-IPSC-81432A SOW 3.0 639 ELSS

18. ESTIMATED
TOTAL PRICE

7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION

STATEMENT

DD REQUIRED R/ASR See Block 16

14. DISTRIBUTION

b. COPIES

8. APP CODE See BIOCk 16 11. AS OF DATE ]S.%BIZ)“?I';ESIOOT\ISUBSEQUENT

See Block 16

A. ADDRESSEE

Final

Draft

Reg

Repro

16. REMARKS

Block 9: Distribution authorized to U.S. Government Agencies only. Other requests
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit final 30 days prior to PDR, update 30 days
prior to CDR, update with CDR comments 30 days after CDR. Resubmit 30 days prior
to FCA. Documents to be available via the IDE. Electronic delivery will be acceptable
until website delivery is available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

639 ELSS

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™

E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B003 Technical Reports SEE BLOCK 16
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %%TE:LTL"Q’EEED
DI-MISC-80508A/T SOW 3.0 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED R/ASR See Block 16 b. COPIES
8. APP CODE See Block 16 11. AS OF DATE ]S.?JBD'\?I';ESIOOILSUBSEQUENT A. ADDRESSEE Final
See Block 16 Draft | Reg Repro

16. REMARKS 639 ELSS

Block 3: 1. Spectrum Authorization and NTIA Compliance, 2. Unique Identification
Listing (UID), 3. Level of Repair Summary

Block 9: Distribution authorized to U.S. Government Agencies only. Other requests
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit the Spectrum Authorization and NTIA
Compliance near final NLT 15 days prior to the Preliminary Design Review, and update
30 days prior to Critical Design Review, and final 30 days prior to Test Readiness
Review. The Contractor shall submit the Unique Identification Listing (UID) with the
first occurrence of the production system. The Contractor shall submit the Level of
Repair Summary and Level of Repair Analysis near final NLT 30 days prior to Critical
Desing Review, and final 90 days after Critical Design Review. Documents to be
available via IDE. Electronic delivery will be acceptable until website delivery is
available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™

E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B004 Integrated Master Schedule (IMS)
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %TE:LT":’V';’I‘CTED
DI-MGMT-81650/T SOW 3.0 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED MTHLY See Block 16 b. COPIES
8. APP CODE See BIOCk 16 11. AS OF DATE ]S.?J.EI,Z)'\;/'-I\I';ESIOOIE\ISUBSEQUENT A. ADDRESSEE Final
See Block 16 Draft | Reg Repro

16. REMARKS 639 ELSS
Block 4: See attached. NSA

Block 9: Distribution authorized to U.S. Government Agencies only. Other requests
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit the first Integrated Master Schedule NLT 20"
of the month following the first full month of contract and the 20" of each month
thereafter. Documents to be available via IDE. Electronic delivery will be acceptable
until website delivery is available.

Block 14: Data to be provided electronically in Microsoft Project, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page
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CDRL B004 - Integrated Master Schedule Block 16 Continued

USE/RELATIONSHIP: The Integrated Master Schedule (IMS) is an integrated schedule containing the
networked, detailed tasks necessary to ensure successful program execution. The IMS is vertically traceable to
the Integrated Master Plan (IMP) and the Contract Work Breakdown Structure (CWBS). The IMS shall be used
to verify attainability of contract objectives, to evaluate progress toward meeting program objectives, and to
integrate the program schedule activities with all related components.

a. This Data Item Description (DID) contains the format and content preparation instructions for the data
product generated by the specific and discrete task requirement as delineated in the contract.

b. The prime contractor is required to include significant external interfaces and critical items from suppliers,
teammates, or other detailed schedules that depict significant and/or critical elements and Government furnished
equipment or information dependencies for the entire contractual effort in a single integrated network. The
determination of significant and critical shall be agreed to by the Government and the contractor and shall be
defined and documented in the Contract Data Requirements List (CDRL).

c. The IMS shall be statused according to the contractor’s management control system and shall be submitted no
less frequently than monthly. The IMS shall reflect data either as of the end of the calendar month. When
subcontractor schedule data reflects a different status date than the prime contractor’s schedule status date, these
status dates shall be described in the analysis section of the IMS.

d. This DID shall be used in conjunction with the CWBS DID, DI-MGMT-81334A, and the CPR DID, DI-
MGMT-81466.

REQUIREMENTS:

1.0 Format
The IMS shall be created using Microsoft Office Project.

2.0 Content

The schedule shall contain the contract milestones, accomplishments, and discrete tasks/activities (including
planning packages where applicable) from contract award to the completion of the contract. The schedule shall
be an integrated, logical network-based schedule that correlates to the CWBS, uses the same numbering scheme
as the CWBS, and is vertically and horizontally traceable to the cost/schedule reporting instrument used to
address variances such as the CPR (if applicable). It shall contain contractual milestones and descriptions and
display summary, intermediate, and detailed schedules, and periodic analysis of progress to date. It shall include
fields and data that enable the user to access the information by product, process, or organizational lines.

2.1 Contract Milestones and Definitions
Key programmatic events, which define progress and completion for each CWBS element, along with the
definition for successful completion of the milestone.

2.2 Summary Master Schedule.

A top-level schedule of key tasks/activities and milestones at the summary level of the CWBS and IMP. It shall
be an integrated roll up of the intermediate and detailed schedules (see 2.3 and 2.4 below) (vertical integration).
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CDRL B004 - Integrated Master Schedule Block 16 Continued

2.3 Intermediate Schedules

Mid-level contract schedules that include key tasks/activities and milestones and all associated
accomplishments in the summary master schedule, traceable to the CWBS element or IMP event as necessary to
display work effort at the intermediate level of summarization. There may be several intermediate schedules
that depict varying levels of detail. They shall be integrated roll ups of the detailed schedules (see 2.4 below)
(vertical integration).

2.4 Detailed Schedules

The lowest level of contract tasks/activities that form the network. The detailed schedules shall contain
horizontal and vertical integration, as a minimum, at the work package and planning package level. The detailed
schedules shall include all tasks/activities, work packages, and planning packages identified in the contract
Performance Measurement Baseline (PMB). Every discrete task/activity, work package, and planning package
shall be clearly identified and directly related to a control account. Work packages and planning packages shall
be individually represented and summarize to or reconcile with the total budget for that control account. If
Level of Effort (LOE) control accounts, work packages, or planning packages are included as tasks in the IMS,
they shall be clearly identified as such. The detailed tasks/activities, work packages, and planning packages
shall be traceable to only one CWBS, IMP, and performing organizational element, as applicable.

2.4.1 Key Elements of Detailed Schedules
The key elements of the detailed schedules include the following:

2.4.1.1 Task/Activity
An element of work with duration.

2.4.1.2 Milestone

A specific definable accomplishment in the contract network, recognizable at a particular point in time.
Milestones have zero duration and do not consume resources.

2.4.1.3 Duration
The length of time estimated (or realized) to accomplish a task/activity.

2.4.1.4 Percent Complete (Schedule)

The proportion of an activity or task that has been completed to time now. This usually involves updating or
statusing the activity or task utilizing one of two methods: (1) update the remaining time to complete (remaining
duration) and the scheduling software will then automatically update the schedule percent complete or (2)
update the schedule percent complete and allow the scheduling software to calculate the time remaining
(remaining duration) to complete. Either method will use the following formula: Percent of Duration Completed
= (Actual Duration / Total Duration) X 100.

2.4.1.5 Task/Activity and Milestone Descriptions

These are descriptive titles that are concise, complete, and clearly identify the work effort being accomplished.
Abbreviations may be used to shorten the descriptive titles.

2.4.1.6 Task/Activity Codes and Data Dictionary
A list of field definitions and code structures. This list shall be provided to the procuring activity.

2.4.1.7 Relationship/Dependency

These identify how predecessor and successor tasks/activities and milestones are logically linked. Relationships,
also called network logic, are modeled in four ways:
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CDRL B004 - Integrated Master Schedule Block 16 Continued

2.4.1.7.1 ES (Finish to Start)

A predecessor task/activity or milestone that must finish before a succeeding task/activity or milestone can start.
FS relationships shall be used whenever possible.

2.4.1.7.2 SS (Start to Start)
A predecessor task/activity or milestone that must start before a succeeding task/activity or milestone can start.

2.4.1.7.3 EF (Finish to Finish)

A predecessor task/activity or milestone that must finish before a succeeding task/activity or milestone can
finish.

2.4.1.7.4 SF (Start to Finish)
A predecessor task/activity or milestone that must start before a succeeding task/activity or milestone can finish.

2.4.1.8 Total Float/Slack
The amount of time a task/activity or milestone can slip before it delays the contract or project finish date.

2.4.1.9 Free Float/Slack

The amount of time a task/activity or milestone can slip before it delays any of its successor tasks/activities or
milestones.

2.4.1.10 Lag

An interval of time that must occur between a predecessor and successor task/activity or milestone. Since
negative time is not demonstrable, negative lag is not encouraged. (Note: Lag should not be used to manipulate
float/slack or constrain schedule.)

2.4.1.11 Early Start (ES)
The earliest start date a task/activity or milestone can begin the precedence relationships. A computer-calculated
date.

2.4.1.12 Early Finish (EF)
The earliest finish date a task/activity or milestone can end. A computer-calculated date.

2.4.1.13 Late Start (LS)
The latest start date a task/activity or milestone can start without delaying the contract or project target
completion date. A computer-calculated date.

2.4.1.14 Late Finish (LF)
The latest date a task/activity or milestone can finish without delaying the contract or project target completion
date. A computer-calculated date.

2.4.1.15 Critical Path

A sequence of discrete tasks/activities in the network that has the longest total duration through the contract or
project. Discrete tasks/activities along the critical path have the least amount of float/slack. The critical path is
calculated by the scheduling software application. The guidelines for critical path and near-critical path
reporting are as follows:

2.4.1.15.1 Methodology

The IMS software application computes a critical path based on precedence relationships, lag times, durations,
constraints, and status. Artificial constraints and incorrect, incomplete, or overly constrained logic shall be
avoided because they can skew the critical path.
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2.4.1.15.2 ldentification
The critical path shall be easily identified.

2.4.1.16 Constraints

Limits applied to network start and finish dates (e.g., “finish no later than”). (Note: Certain types of constraints
should be used judiciously because they may impact or distort the network critical path.)

2.4.1.17 Current Schedule

The IMS reflects the current status and forecast. It includes forecasted starts and finishes for all remaining
tasks/activities and milestones. Significant variances to the baseline schedule shall be explained in the periodic
analysis. Thresholds for reporting shall be specified in the CDRL.

2.4.1.18 Baseline Schedule

Baseline dates in the IMS shall be consistent with the baseline dates in the PMB for all work packages, planning
packages, and control accounts (if applicable). The guidelines for maintaining the baseline schedule are as
follows:

2.4.1.18.1 Schedule Changes
Changes to the schedule shall be baselined when incorporated into the schedule.

2.4.1.18.2 Baseline Schedule Changes

Any movement of contractual milestones in the baseline schedule shall be derived only from either authorized
contract changes or an approved over target schedule.

2.4.1.19 Schedule Progress

The IMS shall reflect actual progress and maintain accurate start and finish dates for all tasks/activities and
milestones. The guidelines for reflecting schedule progress are as follows:

2.4.1.19.1 Actual Start and Finish Dates

Actual start and actual finish dates shall be recorded in the IMS. Actual start and actual finish dates, as
recorded, shall not be later than the status date.

2.4.1.19.2 Progress Line
The progress line depicted in a Gantt chart shall be applied to the current schedule.

2.4.1.20 Retention of Data for Completed Tasks/Activities

Historical performance on completed tasks/activities shall be maintained electronically for analytical use.
Historical performance shall be maintained at the time of key program events (Integrated Baseline Review,
Critical Design Review, etc.) for all critical tasks/activities. Data to be retained includes logic, actual and
baseline durations, actual and baseline start and finish dates, and the three-point estimates that were used before
the task/activity started.

2.4.1.21 External Dependencies

The IMS shall identify significant external dependencies that involve a relationship or interface with external
organizations, including all Government furnished items (e.g., decisions, facilities, equipment, information,
data, etc.). The determination of significant shall be agreed to by the Government and contractor and shall be
defined and documented in the CDRL. The required or expected delivery dates shall also be identified in the
IMS.
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2.4.1.22 Schedule Margin

A management method for accommodating schedule contingencies. It is a designated buffer and shall be
identified separately and considered part of the baseline. Schedule margin is the difference between contractual
milestone date(s) and the contractor’s planned date(s) of accomplishment.

2.4.1.23 User Defined Fields

All user defined fields in the IMS shall be identified by providing a mapping of all fields used in the scheduling
software application.

2.4.1.24 Reserved Fields

The Government may reserve some fields and/or require the contractor to use certain fields for specific
information. The requirement for reserved fields shall be specified in the CDRL.

2.4.1.24.1 Calendar

The arrangement of normal working days, together with non-working days, such as holidays, as well as special
work days (i.e., overtime periods) used to determine dates on which project work will be completed.

2.5 Monthly Analysis

Monthly analysis is a monthly assessment of schedule progress to date and includes changes to schedule
assumptions, variances to the baseline schedule, causes for the variances, potential impacts, and recommended
corrective actions to minimize schedule delays. The analysis shall also identify potential problems and an
assessment of the critical path. Thresholds for reporting significant variances to the baseline schedule shall be
specified in the CDRL.
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CDRL B007 - Systems Engineering Management Plan Block 16 Continued
Block 4: Format and content as tailored for MMP Upgrade shall be as follows:

3. Description/Purpose

3.1 The SEMP shall describe the contractor’s proposed processes and efforts for planning, controlling and conducting a full
integrated engineering effort.

3.2 The SEMP provides the acquirer insight into the processes to be followed for all engineering activities. The SEMP also
provides a tool for monitoring and evaluating the contractor’s engineering work efforts as part of the contract monitoring
process.

7.3 This DID is used when the contractor is tasked to develop and record plans for conducting systems engineering
management activities.

7.4 Portions of the SEMP may be bound separately if this approach enhances usability. Examples include software
development planning, test management and risk management.

10.2 Content. The SEMP shall contain the following parts:

10.2.1 Part | — Systems Engineering

This part of the SEMP shall describe the contractor’s systems engineering approach and processes for the conduct,
management, and control of the technical aspects of the program as applied to system design, system development, modeling
and simulation, prototype development and use, validation, verification and test, producibility engineering, manufacturing
engineering, production, fielding, and sustainment. It shall include the systems engineering required to define the system
performance parameters and the preferred system configuration to satisfy the contractual requirements; the planning and
controls of the technical program tasks; and management of a totally integrated effort of design engineering (all disciplines),
test engineering, logistics engineering, producibility engineering, and production engineering to meet cost, technical
performance, and schedule objectives. The SEMP shall also address software design (including vulnerability prevention and
information assurance), development, validation, verification and test, fielding, and sustainment. If a Software Development
Plan (SDP) is also required under the contract, the SEMP shall summarize key features of that plan and provide appropriate
references to the SDP for detail. The SEMP shall describe how the SDP works in harmony with the SEMP and supports the
overall systems engineering approach for the system. The SEMP shall illustrate how the robust SE principles of EIA 632,
ISO/IEC 15288, IEEE 1220, and any other applicable standards and best practices have been applied.

A narrative shall be included, supplemented by graphical presentations, describing the contractor’s proposed plans, processes,
and procedures for the following elements of the systems engineering process:

a. Architecture. This section shall describe the approach for developing and documenting modular, open, flexible, layered,
expandable/scalable and loosely coupled architectures. Is shall include a discussion of how the architectures will accommodate
future incremental enhancements, modernization initiatives, and technological improvements as well as a description of
consensus standards (e.g. open architecture interfaces) to be applied. The discussion shall also address limitations or risks to
the architectural goals due to reuse of products such as commercial or government off the shelf products including the potential
risks associated with rearchitecting an existing reusable product. Aspects of the architecture that address vulnerability
prevention and information assurance shall be included.

b. Requirements Management. This section shall describe how requirements are developed, derived, analyzed, decomposed,
allocated, validated, verified, tested, and baselined. This section shall illustrate how requirements are documented, including
the generation of specifications, and managed using established processes and workload enhancing tools as well as methods for
requirements trade-off analysis, impact analysis including cost effectiveness, external and internal interface definition and
management, design assessments, change analysis, maintaining configuration management and bidirectional traceability of
requirements throughout the life of the program.

c. Functional Analysis. This section shall describe the process for functional analysis and allocation including translating the
validated requirements baseline into a functional architecture and describing the functional arrangements and sequencing of
subfunctions resulting from decomposition.

d. Modeling, Simulation, and Prototyping. This section shall describe the approach for using models, simulations, and
prototypes to support analyses of alternatives, decision analysis, design evaluation, maturity assessments, and product
performance assessments as well as the effectiveness of risk mitigation techniques.

e. System Design and Analysis. This section shall describe the transformation of system requirements into functional and
physical architectures as well as hardware and software designs and development.

f.  System Integration. This section shall describe the processes that ensure hardware and software internal and external
interfaces and elements operate together as per the intended architecture, design, and performance requirements. This section
shall also describe the processes that ensure that the products designed and developed integrate into their intended operational
platforms.

g. Other Systems Engineering Tasks. This section shall describe the contractor’s plans, procedures, and processes for other
systems engineering tasks to be accomplished in this program including design for manufacturability, producibility engineering,
logistics engineering, software and systems security engineering, integration engineering, and specialty engineering (e.g.,
reliability, maintainability, safety, nuclear surety, value engineering).
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CDRL B007 - Systems Engineering Management Plan Block 16 Continued
Part Il — Technical Program Planning and Control

This part of the SEMP shall identify organization responsibilities and authority for system engineering management including
control of subcontracted engineering; levels of control established for performance and design requirements and control
methods to be used; plans and schedules for the design, development, assembly, integration, test and evaluation functions; and
control of documentation. These areas are applicable to hardware, software, firmware, embedded products, product integration,
production, and platform integration engineering activities.

A narrative shall be included, supplemented by graphical presentations, describing the contractor’s proposed plans, processes,
and procedures for the following elements of the technical program planning, control process, and metrics reporting:

a. Technical Performance Measures (TPMs). This section shall describe the TPMs used to measure performance at the system
or subsystem level as well as to compare predicted and achieved performance with system or subsystem level requirements and
goals as well as Key Performance Parameters (KPPs) and other stated operational needs or capabilities traced to the
Capabilities Document(s) and Concept of Operations (CONOPS). TPMs shall be used to track key attributes of the design to
assess progress toward meeting customer requirements as well as the progress of risk mitigation strategies. TPMs shall be used
to forecast the values to be achieved through the planned technical program effort, measure differences between achieved
values and those allocated to the product element, and determine the impact of these differences on system effectiveness.
TPMs shall include projected performance with margins and tolerance bands of acceptable variance identified. Impacts of
changes in the margins or variance shall be quantifiable in terms of cost, schedule, risk, or technical performance and be
treaceable to Contract Work Breakdown Structure (CWBS) elements.

b. Technical Performance Indicators (TPIs). This section shall describe TPIs used to assess, measure, or demonstrate design
progress and maturity as well as compliance to performance requirements at the Configuration Item (ClI), module, Computer
Software Configuration Item (CSCI), Computer Software Component (CSC), or other attributes defined at the lowest levels of
the CWBS (e.g., work package, subtask, and sub-subtask levels). TPIs shall be linked and traceable to requirements and
functionality as allocated down through the lowest levels of the CWBS. TPIs shall include forecasted values and/or
functionality to be achieved or requirements satisfied through completion of the CWBS elements. TPlIs shall include qualitative
methods, such as modeling and simulation results, prototypes, demonstrations, code walkthroughs or other review events, as
well as quantitative measures (such as build schedules and content, code counts, defects detected, and test results) with clearly
defined and meaningful exit criteria to determine that not only was the work scheduled in the CWBS element completed but the
requirements and goals flowed to that CWBS element were successfully accomplished.

¢. Technical Performance Tracking. This section shall describe the set of TPMs, TPIs, and all other technical measurement
activities, including metrics, for the program used to provide insight into the requirements, risks, and progress of the technical
solution that will be provided. The TPMs, TPlIs, and other technical measurements shall include definitions and descriptions of
measures used to assess design progress, compliance to performance requirements, and how well the system is satisfying or
expected to satisfy technical requirements or goals as well as projected performance with design margins and tolerance bands of
acceptable variance. Impacts of changes in design margins or the variance of TPMs, TPIs, and other technical measurements
shall be quantified in terms of cost, schedule, risk, and technical performance. The TPMs, TPIs, metrics, and all other measures
shall be updated and reported in the regular metrics reports on the IDE and at other metrics reporting events. This section shall
include:

1. The identification of technical performance characteristics and technical program achievement parameters for each of the
identified work elements of the CWBS. Those parameters proposed for routine reporting shall be denoted.

2. The methods, equations, or models for transforming parameter values of lower-level elements to that of higher-level
elements and their sensitivities.

3. A planned profile for each of the parameters, the profile being an anticipated and time-phased variation, if any, for this
parameter during the design, development, fabrication, assembly, and testing period. Events significant to the technical
performance measurement shall be noted on these profiles.

4. A description of productivity metrics, including any associated TPMs, TPIs, and metrics, and how they are used to provide
indicators that accurately and continuously assess progress and other factors in areas such as system design, software
development, security accreditation, productivity and process improvement, subcontractor performance, testing, training,
integration, certification, production, and fielding.

5. Adescription of the means by which TPMs, TPIs, and any other technical measurements are related to cost and schedule
performance measurement including highlighting the TPMs and/or TPIs with their related CWBS element (work
package/task/subtask, etc.) in the Integrated Master Schedule (IMS) and showing how they are reflected in the Earned Value
Measurement System (EVMS) especially how they are linked to the Cost Performance Indicator (CPI) and Schedule
Performance Indicator (SPI).

6. Foreach TPM and TPI, the planned value profile, the planned value, demonstrated value, specification requirement,
current estimate, and variance analysis is reported at regular intervals (e.g., monthly, at the planning and completion of work
packages, when requested by the Government).
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7. A proposed compilation of the technical performance report(s) through which reporting shall be accomplished. This
compilation shall denote whether one report shall be used for all reportable parameters or whether separate reports shall be
employed on a subsystem or individual parameter basis or combinations thereof.

d. Continuous Technical Risk and Opportunity Management. This section shall describe the specific program technical
issues and risks and opportunities as well as the process for continuous technical risk and opportunity management. This
section shall specifically identify and prioritize all technical and programmatic risks that affect the design, development,
documentation, integration, test, evaluation, certification, production, fielding, or support of the product. The discussion of
program technical and programmatic risks shall include the risk mitigation approaches for each risk as well as the trigger points
that determine when the mitigation approach would be set in motion in order to preserve or minimize adverse impacts to
program cost, schedule, and technical performance. This section shall describe who has responsibility and authority for
managing the technical issues and risks as well as the TPMs and TPIs that will be used to measure the progress or success of
risk mitigation activities. The technical risks and opportunities as well as mitigation approaches and trigger points shall be
updated and reported in the Risk Management Reports.

e. Engineering Program Integration. This section shall describe the contractor’s proposed technical program planning and
control functions for assuring the conduct of a totally integrated engineering effort.

f. Contract Work Breakdown Structure and Specification Tree. This section shall describe the manner in which the
contractor’s system engineering management shall develop the technical elements of the contract work breakdown structure
(CWBS) and how the inclusion of other contractual tasks required to form a complete CWBS shall be assured. The contractor
shall develop a specification tree (not limited to contractual specifications that relates to the CWBS).

g. Assignment of Responsibility and Authority. This section shall identify the proposed organization(s) and key personnel for
each of the technical elements of the CWBS, clear definition of their responsibilities, the vehicles or documents used to state
these assignments, and their standards or measures of accomplishment. Existing and proposed procedures establishing the
authority, lines of communication, and specific functions of these and other organizations associated with engineering policies
and their implementation shall be referenced or attached. This section shall include projections of engineering effort, work
authorization, and work products required. This section shall also include organizational responsibilities and authorities for
systems engineering management as well as the overall decision, control, and review boards or processes. The organizational
discussion shall include organizations assigned WBS responsibilities, matrixed organizations and their responsibilities, product
line relationships and responsibilities, lines of communication and authorities for all functions (e.g., software) operating across
IPTs as well as product lines, etc., and descriptions of interactions of matrix, IPT, and product line teams with the Chief or
Project Lead Systems Engineer function.

h. Program Reviews. This section shall describe the manner in which the contractor’s program reviews shall assess, re-
optimize, and redirect the technical program effort during the course of the contractual effort.

i. Design Reviews. This section shall set forth the contractor’s plan and schedule for all design reviews required under terms
of the contract. The Design Readiness Review (DRR) shall be used as the opportunity prior to formal Critical Design Review
to conduct in-depth technical reviews of the design and development approaches. The design review shall include Government
stakeholders as well as independent subject matter experts. The successful completion of design reviews shall be one of the
entrance criteria for entering the formal design reviews. Design review entrance and exit criteria shall be included in this
SEMP as well as entrance and exit criteria for the formal design reviews. Entrance and exit criteria shall be directly related to
product, process, and documentation completion and readiness appropriate for the level of formal design review to be
conducted. This section shall describe what kinds of documentation shall be provided prior to and at the various design reviews,
how this data relates to other contractually required data (e.g., technical manuals, drawings, specifications, software/firmware
documentation, user manuals) and how all these final products relate to each other. The total documentation release system
shall be discussed including signoff. Schedule information and items shall be included in the contractors Integrated Master
Schedule (IMS).

j. Interface Control. This section shall describe the contractor’s procedures for interface control of the contracted segment with
other system segments performed by other system participants including the Government agencies who furnish equipment,
facilities, software, information, and personnel.

k. Engineering Testing. This section shall identify what engineering efforts shall be accomplished leading to the contractual
system test documentation. This section shall also include a discussion of test engineering effort not included in other
contractual documentation.

I. Other Technical Program Planning and Control Tasks. This section shall describe the contractor’s plans, procedures, and
processes for other technical program planning and control tasks to be accomplished in this program. These task shall include
any external organization testing as well as all certification type events.

Part 111 — Engineering Integration. This part of the SEMP shall describe the methods by which the contractor proposes to
integrate the engineering efforts. It shall include a summary of each specialty program and cross reference the individual plans
covering such specialty programs. Engineering specialty integration shall be discussed as well as the relationship of the
engineering with the overall logistic efforts, including fault isolation methods (automatic, semiautomatic, manual) and their
documentation, and how support equipment is identified. This integration information may use references or hot links to the
IMP to illustrate the relationships and mappings as appropriate.
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Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

WARNING: This document contains technical data whose export is restricted by the
Arms Export Control Act (Title 22, U.S.C., Sec 2751 et seq.) or Executive Order 12470.
Violation of these export-control laws is subject to severe criminal penalties.
Dissemination of this document is controlled under DODD 5230.25 and AFI 61-204.

DESTRUCTION NOTICE: For classified documents, follow the procedures in DoD
5220.22-M, National Industrial Security Program Operating Manual, Chapter 5, Section
7, pp 5-704, or DoD 5200.1-R, Information Security Program, Chapter 6. For
unclassified, limited documents, destroy by any method that will prevent disclosure of
contents or reconstruction of the document.

Block 12-13: The Contractor shall submit 30 days after engineering change is
identified. Documents to be available via the IDE. Electronic delivery will be
acceptable until website delivery is available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

639 ELSS

15. TOTAL

See Last Page

See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™

E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B009 Deviations and Waivers
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE 18 ESTIMATED
CMP 00193 SOW 3.0 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED R/ASR ASREQ b. COPIES
8. APP CODE See Block 16 11. AS OF DATE é%BD'\//TITSES%F’\ISUBSEQUENT A ADDRESSEE Final
ASREQ Draft Reg Repro

16. REMARKS 639 ELSS

Block 9: Distribution authorized to U.S. Government Agencies only. Other requests
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

WARNING: This document contains technical data whose export is restricted by the
Arms Export Control Act (Title 22, U.S.C., Sec 2751 et seq.) or Executive Order 12470.
Violation of these export-control laws is subject to severe criminal penalties.
Dissemination of this document is controlled under DODD 5230.25 and AFI 61-204.

DESTRUCTION NOTICE: For classified documents, follow the procedures in DoD
5220.22-M, National Industrial Security Program Operating Manual, Chapter 5, Section
7, pp 5-704, or DoD 5200.1-R, Information Security Program, Chapter 6. For
unclassified, limited documents, destroy by any method that will prevent disclosure of
contents or reconstruction of the document.

Blks 12-13: The Contractor shall submit 30 days after request for deviation is granted.
Documents to be available via the IDE. Electronic delivery will be acceptable until
website delivery is available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing
Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE

B010

Covert Channel Analysis

17

4. AUTHORITY (Data Acquisition Document No.)

5. CONTRACT REFERENCE

6. REQUIRING OFFICE

18. ESTIMATED
TOTAL PRICE

DI-MISC-81345 SOW 3.0 / TSRD paragraph 13 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE See BIOCk 16 11. AS OF DATE ]S.3U.EI’Z)'©I';ESIOO|;\ISUBSEQUENT A. ADDRESSEE Final
SEE BLOCK 16 Draft Reg Repro
16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.
Blks 12-13: The Contractor shall submit final 30 days prior to CDR. Electronic
delivery will be acceptable.
Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.
15. TOTAL
See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™

E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B011 Fail Safe Design and Analysis Documentation
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %TE:LT":'V;’I‘CTSD
DI-MISC-90090A SOW 3.0 / TSRD paragraph 15 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE See BIOCk 16 11. AS OF DATE ]S.CliJ.EI’Z)'\;/’-l\I'gESIOOIE\ISUBSEQUENT A. ADDRESSEE Final
SEE BLOCK 16 Draft Reg Repro

16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA

for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit a near final version NLT 60 days prior to the
Critical Design Review, final submitted 30 days after receipt of Government comments,
and update submitted 60 days prior to TRR. Electronic delivery will be acceptable.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE

B012

Theory of Design and Operation Documentation

17

4. AUTHORITY (Data Acquisition Document No.)

5. CONTRACT REFERENCE

6. REQUIRING OFFICE

18. ESTIMATED
TOTAL PRICE

DI-MISC-81608/T SOW 3.0 / TSRD paragraph 11 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE See BIOCk 16 11. AS OF DATE ]S.Clijéi)'\;/’-l\l';ESIOOiISUBSEQUENT A. ADDRESSEE Final
SEE BLOCK 16 Draft Reg Repro
16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.
Blks 12-13: The Contractor shall submit a near final version NLT 30 days prior to the
Systems Requirements Review, update and submit final 60 days prior to PDR.
Electronic delivery will be acceptable.
Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.
15. TOTAL
See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™

E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B013 Theory of Compliance Documentation
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %TE:LT":'V&’I*CTSD
DI-MISC-81609 SOW 3.0/ TSRD paragraph 12 639 ELSS
7.DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE See BIOCk 16 11. AS OF DATE é%é)'\;/’-l\l';ESIOOILSUBSEQUENT A. ADDRESSEE Final
SEE BLOCK 16 Draft Reg Repro

16. REMARKS

Block 9: Distribution authorized to U.S. Government Agencies only. Other requests
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit a near final version NLT 75 days prior to the
Critical Design Review and final 45 days after CDR. Electronic delivery will be
acceptable.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

639 ELSS

NSA

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™

E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B014 Security Verification Plan and Procedures
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %TE:LT":'V;’I‘CTED
DI-QCIC-90021B SOW 3.0/ TSRD paragraph 16 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE See BIOCk 16 11. AS OF DATE ]S.Clijél)’\;/’-l\l';ESIOOiISUBSEQUENT A. ADDRESSEE Final
SEE BLOCK 16 Draft Reg Repro

16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA

for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall deliver the near final plan 30 days after CDR, final
plan and near final procedures 120 days prior to Test Readiness Review, and submit
final updated plan and procedures 60 prior to TRR. Electronic delivery will be
acceptable.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™

E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B015 TEMPEST Control Plan
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %TE:LT":’V;’I*CTED
DI-EMCS-90005A SOW 3.0 / TSRD paragraph 23a 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE See BIOCk 16 11. AS OF DATE ]S.?J.EI’Z)'\;/’-'\I';ESIOOILSUBSEQUENT A. ADDRESSEE Final
SEE BLOCK 16 Draft Reg Repro

16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA

for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit a near final 60 days prior to the Preliminary
Design Review, and update 30 days after receipt of Government comments.. Documents
to be available via IDE. Electronic delivery will be acceptable until website delivery is
available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™

E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B016 TEMPEST Test Plan
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %TE:LT":’V;’I*CTED
DI-EMCS-90000A SOW 3.0 / TSRD paragraph 23b 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE See BIOCk 16 11. AS OF DATE ]S.?J.EI’Z)'\;/’-'\I';ESIOOILSUBSEQUENT A. ADDRESSEE Final
SEE BLOCK 16 Draft Reg Repro

16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA

for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit a near final 90 days prior to Test Readiness
Review, and final 30 days prior to TRR. Documents to be available via on-line access to
contractor’s website. Electronic delivery will be acceptable until website delivery is
available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™

E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B017 TEMPEST Test Report
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %TE:LT":’V;’I*CTED
DI-EMCS-90001A SOW 3.0 / TSRD paragraph 23c 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE See BIOCk 16 11. AS OF DATE ]S.?J.EI’Z)'\;/’-'\I';ESIOOILSUBSEQUENT A. ADDRESSEE Final
SEE BLOCK 16 Draft Reg Repro

16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA

for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit a near final 15 days after TEMPEST Test, and
final 30 days after receipt of Government comments. Electronic delivery will be
acceptable.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™

E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B018 Configuration Control Documentation
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %TE:LT;'V;’I‘CTSD
DI-CMAN-90072 SOW 3.0/ TSRD paragraph 18 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE See BIOCk 16 11. AS OF DATE ]S.Clijél)'\;/'-l\l';ESIOOiISUBSEQUENT A. ADDRESSEE Final
SEE BLOCK 16 Draft Reg Repro

16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA

for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit a near final 30 days prior to the Physical
Configuration Audit, and final 30 days after acceptance of PCA. Documents to be
available via on-line access to contractor’s website. Electronic delivery will be
acceptable until website delivery is available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B019 Engineering Drawings, Software and Configuration Item Database
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %%TE:LT":’V&’?CTSD
DID-DI-SESS-81000C, DI-IPSC-81441A, DI- SOW 3.0/ TSRD paragraph 19 639 ELSS
IPSC-81442A, DI-CMAN-90072, PRIME CMP
00193 & PRIME 22889

7.DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

DD REQUIRED | RIASR SEE BLOCK 16 b. COPIES

8. APP CODE See BIOCk 16 11. AS OF DATE ]S.?J.;'\/A-\ILES%T\ISUBSEQUENT A. ADDRESSEE Final
SEE BLOCK 16 Draft | Reg | Repro

16. REMARKS 639 ELSS

Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA

for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit Level 1 30 days prior to PDR, Level 2 30 days
prior to CDR and Level 3 30 days prior to FCA/PCA. Metadata (file for input to
JEDMICS) sample 30 days prior to CDR, Metadata for Level 3 drawings 30 days prior
PCA, Final Metadata 30 days after PCA. Drawing and associated list format and
content will be AW Prime CMP 00193 and Prime 22889 Eng Tailoring Document.
Unclassified documents to be available via IDE. Electronic delivery will be acceptable
until IDE is available (for unclassified documents).

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page
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The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™

E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B020 Physical Configuration Audit (PCA) Plan and Report
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %TE:LT;’V;’I‘CTED
DI-SESS-81646 SOW 3.0/ TSRD paragraph 20 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE See BIOCk 16 11. AS OF DATE éﬁg@g@%ﬁSUBSEQUENT A. ADDRESSEE Final
SEE BLOCK 16 Draft Reg Repro

16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA

for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit a near final plan 90 days prior to the NSA
Physical Configuration Audit, and final plan 30 days prior to PCA, and submit near
final report 15 days after PCA and final report 75 days after to PCA. Documents to be
available via on-line access to contractor’s website. Electronic delivery will be
acceptable until website delivery is available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing
Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE

B021

Security Verification Report (SVR)

17

DI1-QCIC-90022B

4. AUTHORITY (Data Acquisition Document No.)

5. CONTRACT REFERENCE

SOW 3.0/ TSRD paragraph 16 639 ELSS

6. REQUIRING OFFICE

18. ESTIMATED
TOTAL PRICE

7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE See BIOCk 16 11. AS OF DATE é:fjlall)’\;/’-l\l'gESIOOiISUBSEQUENT A. ADDRESSEE Final
SEE BLOCK 16 Draft Reg Repro
16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S