

## Athena Progress - September 14, 2015

### Minutes:

- 1) 10/20 - demo for operators
- 2) Next meeting will be 9/14
- 3) Reg.static available on git
- 4) Add configuration option for start/stop service during install
- 5) Create state diagram of wait states
- 6) Create diagrams for design

### Achievements:

- 1) Completed SRR review 9/1
- 2) Completed Design Document - scheduled CDR 9/14
- 3) Completed encryption - bcrypt interface (using xtea for masking)
- 4) Completed compression - zlib interface
- 5) Completed hash - Adler32

### Tasks under development:

- 1) Building Console Parser - XXXXX
- 2) Building Console Tasker - XXXXX
- 3) Building Console Builder - XXXXX (receipt/wizard/data build complete)
- 4) Building Packager - XXXXX - still working on configuration API
- 5) Building LP - XXXXX
- 6) Designing target C2 - XXXXX
- 7) Building Loader - XXXXX

### Issues:

- 1) TEM - persistence selection
- 2) NOD spec document for reference