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MMP Upgrade Technology Development CDRL Index

Data Description Comments
Item #
B001 System Segment Specification DI-IPSC-81431A/T
B002 System/Subsystem Design Description DI-IPSC-81432A
B003 Technical Report (Studies) DI-MISC-80508A/T
1. Spectrum Authorization and NTIA Compliance
2. Unique Identification Listing (UID)
3. Level of Repair Summary
B004 Integrated Master Schedule (IMS) DI-MGMT-81650/T
B0O05 Data Accession List (DAL) DI-CMAN-81453
1. Hazardous Materials Identification and Handling
Requirements.
2. Corrosion Prevention Control Plan
B006 Technical Report: Hardware Development Plan DI-MISC-80508A/T
(HDP)
B0OO7 System Engineering Management Plan (SEMP) DI-MISC-81024/T
B008 Engineering Change Proposal (ECP) DI-CMAN-80639C/T
B009 Deviations/Waivers CMP 00193
B0O10 Covert Channel Analysis DI-MISC-81345/see TSRD para 13
B0O11 Fail Safe Design and Analysis Documentation DI-MISC-90090A /see TSRD para 15
B012 Theory of Design and Operation (Including Anti-Tamper) DI-MISC-81608/T /see TSRD para 11
B0O13 Theory of Compliance Documentation DI-MISC-81609/see TSRD para 12
B014 Security Verification Plan and Procedures (UIC DI-QCIC-90021B /see TSRD para 16
compliance test)
B015 TEMPEST Control Plan DI-MGMT-90005A/see TSRD para 23a
B016 TEMPEST Test Plan DI-EMCS-90000A/see TSRD para 23b
B017 TEMPEST Test Report DI-EMCS-90001A/see TSRD para 23c
B018 Configuration Control Documentation DI-CMAN-90072/see TSRD para 18
B019 Engineering Drawings, Software and Configuration Item DI-SESS-81000C, DI-IPSC-81441,
Database DI-CMAN-90072, Prime-00193 & Prime-
22889, IAW MIL-STD-100/see TSRD para 19
B020 Physical Configuration Audit Plan and Report DI-SESS-81646/see TSRD para 20
B021 Security Verification Reports (UIC compliance test) DI-QCIC-90022B/see TSRD para 16
B022 Key Management Plan DI-MISC-90019B /see TSRD para 14a
B023 Interface and Operator’s Guide See TSRD Para 25
B024 INFOSEC Security Awareness Training See TSRD Para 26
B025 Maintenance Manuals See TSRD Para 27
B026 Security Production Assurance to include INFOSEC- See TSRD Para 28
Boundary Verification Documentation
B027 Software Requirements Specification (SRS) DI-IPSC-81433A
B028 Software Test Plan and Procedures DI-IPSC-81438A/see TSRD para 21b
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B029 Software Test Report DI-IPSC-81440A/see TSRD para 21c, 21i
B030 Software Development Plan DI-IPSC-81427A/see TSRD para 21d
B031 Software Product Specification DI-IPSC-81441A/see TSRD para 21e
B032 FPGA VHDL Documentation See TSRD Para 31
B033 Software Design Description DI-IPSC-81435A/see TSRD para 21h
B034 Software Version Description Document (SVD) DI-IPSC-81442A/see TSRD para 21f
B035 Technical Report: Firmware Development Plan DI-MISC-80508A/T
(FDP)
B036 Specification Change Notices CMP PRIME 00193
B037 Interface Control Documents (ICDs) DI-CMAN-81248A
ICD Scope Sheets
Interface Revisions (IR)
B038 Key Specification See TSRD Para 14b
B039 Test Plans DI-NDTI-80566A
Acceptance Test Plan
Qualification Test Plan (Includes NH&S, and EMI/EMC
sections
Integration/System Test Plan
Weapon System Test Plan
B040 Test Procedures DI-NDTI-80603A
Acceptance Test Procedures
Qualification Test Procedures (Includes NH&S, and
EMI/EMC sections
Integration/System Test Procedures
Weapon System Test Procedures
B041 Test Report DI-NDTI-80809B
Qualification Test Report (Includes NH&S, and EMI/EMC
sections)
Integration/System Test Report
Weapon System Test Report
B042 Installation Test Procedures DI-QCIC-80511
B043 Nuclear Survivability Assurance Plan DI-NUOR-80926
B044 Provisioning Technical Documentation DI-ILSS-81557/T
B045 Site Preparation Requirements and Installation Plan DI-MGMT-80033/T
Implementation Management Plan  Integrated
Deployment Plan (Includes Demilitarize/Disposal
Planning)
B046 Reliability Prediction and Documentation of Supporting DI-RELI-81497
Data
B047 Government Industry Data Exchange Program (GIDEP) DI-QCIC-80125B
Alert/Safe-Alert Report
B048 Contract Funds Status Report (CFSR) DI-MGMT-81468
B049 Contract Performance Report (CPR) DI-MGMT-81466A/T
B050 Manufacturing-Quality System ASQC-Q9001, DI-QCIC-81379
B0O51 Not Used
B052 System Requirement/Design Constraints Analysis
(SRA)---Contractors DOORs database
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B053 Failure Modes Effects & Criticality Analysis (FMECA) | DI-RELI-81315
B054 In-Process Accounting Procedures Documentation TSRD para 17
B055 Source Code
B056 Executable Code
B0O57 NH&S Design Analysis Report (DAR) DI-ENVR-80266/T
B058 NH&S Hardness Data Manual (HDM) SAC/CEM
B059 NEPA/Environmental Analysis (EA) 32CFR989
B060 Parts, Materials and Processes Plan MIL-STD-965/513
B061 Nonstandard Part Approval Requests
B062 Program Approved Parts List (PAPL)
B063 Preliminary Hazards Analysis (PHA) (Includes MIL STD 882C, DI-SAFT-80101A
Preliminary Hazards List (PHL))
B064 System Safety Program Plan (SSPP) (Contractors) MIL STD 882C, DI-SAFT-80101B
B065 Safety Assessment Report (SAR)/Safety Compliance | MIL STD 882C, DI-SAFT-80102A
Analysis Report (SCAR) w/Safety Hazard Analysis
Report (SHAR) & Hazard List (contractors)
B066 SELECT Manuals and Single Line Drawings DI-GDRO-81223, DI-TWSS-80066
B067 Not Used
B068 Support Equipment Development Documentation DI-ALSS-81529
B069 Technical Order (TO), TM-86-01M
Guidance Conference
Technical Manual Status and Schedules
Technical Manual CFAE/CFE Notices
Technical Orders (Supplemental Data for Commercial
Equipment)
Technical Manual Contract Requirements,
Time Compliance Technical Orders
Technical Manual Contract Requiremets 35% and
80% IPR Data
Technical Manual Contract Requirements Val/Ver
Data
Technical Manual Contract Requirements PPR Data
Technical Manual Contract Requirements Final Data
B0O70 Type | Training Source Data
B0O71 DIACAP Certification Package
B072 Integrated Circuit Graphics Database See TSRD Para 31
B073 IMP DI-MGMT-80004A/T
B0O74 Computer Aided Chip Development Data DI-MCRR-80499A/see TSRD para 30b
BO75 Computer Aided Cell Development Data DI-MCRR-80500A/see TSRD para 30c
B0O76 Trusted Facility Manual DI-TMSS-81352
BO77 Security Vulnerability Analysis DI-MISC-80841
B0O78 Site Security Procedures DI-MCCR-81349
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EXPLANATION OF CDRL FORM 1423

Block 1. Data Item Number: Identifying number (sequence number) used when referring to data delivered.

Block 2. Title of Data Item: The title as it appears in Item 1 of the Data Item Description (DID), DD Form
1664.

Block 3. Subtitle: Optional entry. Utilized if title requires further identification/clarification of data to be
delivered.

Block 4. Block 4 of the DD Form 1423 contains the Data Item Description (DID) number to be followed in
developing the required data. All reference numbers appearing in block 4 correspond to DIDs listed in the U.S.
Government Assist database. DIDs called out in the CDRL have been tailored from the standard format. In such
cases, the letter “/T” (tailored) has been suffixed to the DID number appearing in block 4 of the CDRL format.
The specific tailoring to the DID is detailed in block 16. Block 10 (preparation instructions) of the DID,
together with any tailoring cited in the CDRL, contain instructions for preparation of data delivered under this
contract.

Block 5. Contract Reference: Reference to tasking in MMP Upgrade Statement of Work that generates
requirement for the data item.

Block 6. Requiring Office: Activity/Office responsible for the accuracy and adequacy of the data submitted.

Block 7. DD Form 250 Required: The following codes are utilized when formal Government inspection and
acceptance of this data item are required at a designated Government location.

Code Inspection Acceptance
SS Source Source
DD Destination Destination
SD Source Destination
DS Destination Source

LT  Letter of Transmittal Only
NO Inspection or Acceptance Not Required

XX Inspection and Acceptance Requirements Specified Elsewhere in Contract

Block 8. Approval Code: An "A" in block 8 requires that the Government approve/disapprove data submittals
electronically, not later than forty-five (45) days after receipt of the data unless otherwise specified in block 16
of the individual data item. It has been determined for purposes of this contract that an "A" in block 8 may
indicate approval / disapproval of format or content or both. The absence of a code in block 8 in no way
precludes the Government from exercising approval/disapproval authority for any data submission.

Block 9. Distribution Statement Required: This block contains the letter of the distribution statement to be
affixed to the deliverable. For technical data, contractor required to make the appropriate distribution statement
of the data.

Block 10. Frequency: The following character abbreviations show how often a data item is to be submitted:
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Abbreviation Definition

DAILY Daily
WKLY Weekly
BI-WE Each 2 Weeks
MTHLY Monthly
BI-MO Each 2 Months
QRTLY Quarterly
ANNLY Annually
SEMIA Each 6 Months
ATIME One Time
ONE/R One Time and Revisions
R/ASR Revisions as Required
ASREQ As Required
DFDEL Deferred Delivery

ONE/P One-Time Preliminary Draft

WTIME Two Separate Submittals

Block 11. As of Date: The reporting period cut-off date, if applicable.

Block 12. Date of First Submission: Self-Explanatory. The date by which the requiring office is to receive the
data.

Block 13. Date of Subsequent Submissions: Self-Explanatory. The date by which the requiring office is to
receive subsequent submissions of the data.

Block 14. Distribution: UNCLASSIFIED deliverables shall be provided electronically (soft copy) to the
addresses designated on the address index. Addresses for copies of CLASSIFIED deliverables will be provided
by the Data Management Officer, Dennis Singer, email: dennis.singer@hanscom.af.mil. A letter of transmittal
of each CDRL item will be delivered by e-mail to the attention of Ms Mariah Blaine, 639 ELSS/PK, e-mail
address: Mariah.Blaine@hanscom.af.mil.

Block 15. Total: Total number of copies required.

Block 16. Remarks: This space is utilized to provide further explanation of any of the blocks on the CDRL, DD
Form 1423-1.
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2TIME

AMSDL

ANNLY
ASREQ*
BI-MO
BI-WE
CDRL
cl
CWBS
DA
DAC
DAILY
DD
DFDEL
DP

DS

LT
MTHLY
NLT
NO
ONE/P
ONE/R

OPR
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ABBREVIATIONS & ACRONYMS

Two separate submittals

Acquisition Management System and Data Requirements

Control List

Annually

As Required

Each 2 months

Each 2 weeks

Contract Data Requirements List
Configuration Item

Contract Work Breakdown Structure
Days after

Days after contract award

Daily

Destination/Destination
Deferred delivery

Days prior

Destination/Source

Letter of Transmittal only
Monthly

Not later than

No inspection or acceptance required
One-time preliminary draft

One time and revisions

Office of Primary Responsibility
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OTIME
QRTLY
R/ASR
REQD
SCN
SD*
SEMIA
SERD
SS

™

WEKLY
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One time

Quarterly

Revisions as required

Required

Specification Change Notice
Source/Destination

Each 6 months

Support Equipment Recommendation Data
Source/Source

Technical Manual

Weekly
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR

MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE gFigSI‘lCE
B001 System/Subsystem Specification (SSS)
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE '}%‘FASLTI‘?’\IQ/EEED
DI-IPSC-81431A SOW 3.0 / TSRD paragraph 21a 639 ELSS
7.DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED R/ASR See Block 16 b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT .

See Block 16 SUBMISSION Q A. ADDRESSEE Final
A See Block 16 Draft | Reg Repro
16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA

for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit a final 30 days prior to SRR and updated with
SRR changes 30 days after SRR. Documents to be available via the IDE. Electronic
delivery will be acceptable until website delivery is available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing
Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™

E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR

B002 System/Subsystem Design Description (SSDD)

1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE

17

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

DI-IPSC-81432A SOW 3.0 639 ELSS

18. ESTIMATED
TOTAL PRICE

7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION

STATEMENT

DD REQUIRED R/ASR See Block 16

14. DISTRIBUTION

b. COPIES

8. APP CODE See BIOCk 16 11. AS OF DATE ]S.%BIZ)“?I';ESIOOT\ISUBSEQUENT

See Block 16

A. ADDRESSEE

Final

Draft

Reg

Repro

16. REMARKS

Block 9: Distribution authorized to U.S. Government Agencies only. Other requests
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit final 30 days prior to PDR, update 30 days
prior to CDR, update with CDR comments 30 days after CDR. Resubmit 30 days prior
to FCA. Documents to be available via the IDE. Electronic delivery will be acceptable
until website delivery is available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

639 ELSS

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™

E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B003 Technical Reports SEE BLOCK 16
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %%TE:LTL"Q’EEED
DI-MISC-80508A/T SOW 3.0 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED R/ASR See Block 16 b. COPIES
8. APP CODE See Block 16 11. AS OF DATE ]S.?JBD'\?I';ESIOOILSUBSEQUENT A. ADDRESSEE Final
See Block 16 Draft | Reg Repro

16. REMARKS 639 ELSS

Block 3: 1. Spectrum Authorization and NTIA Compliance, 2. Unique Identification
Listing (UID), 3. Level of Repair Summary

Block 9: Distribution authorized to U.S. Government Agencies only. Other requests
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit the Spectrum Authorization and NTIA
Compliance near final NLT 15 days prior to the Preliminary Design Review, and update
30 days prior to Critical Design Review, and final 30 days prior to Test Readiness
Review. The Contractor shall submit the Unique Identification Listing (UID) with the
first occurrence of the production system. The Contractor shall submit the Level of
Repair Summary and Level of Repair Analysis near final NLT 30 days prior to Critical
Desing Review, and final 90 days after Critical Design Review. Documents to be
available via IDE. Electronic delivery will be acceptable until website delivery is
available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™

E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B004 Integrated Master Schedule (IMS)
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %TE:LT":’V';’I‘CTED
DI-MGMT-81650/T SOW 3.0 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED MTHLY See Block 16 b. COPIES
8. APP CODE See BIOCk 16 11. AS OF DATE ]S.?J.EI,Z)'\;/'-I\I';ESIOOIE\ISUBSEQUENT A. ADDRESSEE Final
See Block 16 Draft | Reg Repro

16. REMARKS 639 ELSS
Block 4: See attached. NSA

Block 9: Distribution authorized to U.S. Government Agencies only. Other requests
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit the first Integrated Master Schedule NLT 20"
of the month following the first full month of contract and the 20" of each month
thereafter. Documents to be available via IDE. Electronic delivery will be acceptable
until website delivery is available.

Block 14: Data to be provided electronically in Microsoft Project, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page
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CDRL B004 - Integrated Master Schedule Block 16 Continued

USE/RELATIONSHIP: The Integrated Master Schedule (IMS) is an integrated schedule containing the
networked, detailed tasks necessary to ensure successful program execution. The IMS is vertically traceable to
the Integrated Master Plan (IMP) and the Contract Work Breakdown Structure (CWBS). The IMS shall be used
to verify attainability of contract objectives, to evaluate progress toward meeting program objectives, and to
integrate the program schedule activities with all related components.

a. This Data Item Description (DID) contains the format and content preparation instructions for the data
product generated by the specific and discrete task requirement as delineated in the contract.

b. The prime contractor is required to include significant external interfaces and critical items from suppliers,
teammates, or other detailed schedules that depict significant and/or critical elements and Government furnished
equipment or information dependencies for the entire contractual effort in a single integrated network. The
determination of significant and critical shall be agreed to by the Government and the contractor and shall be
defined and documented in the Contract Data Requirements List (CDRL).

c. The IMS shall be statused according to the contractor’s management control system and shall be submitted no
less frequently than monthly. The IMS shall reflect data either as of the end of the calendar month. When
subcontractor schedule data reflects a different status date than the prime contractor’s schedule status date, these
status dates shall be described in the analysis section of the IMS.

d. This DID shall be used in conjunction with the CWBS DID, DI-MGMT-81334A, and the CPR DID, DI-
MGMT-81466.

REQUIREMENTS:

1.0 Format
The IMS shall be created using Microsoft Office Project.

2.0 Content

The schedule shall contain the contract milestones, accomplishments, and discrete tasks/activities (including
planning packages where applicable) from contract award to the completion of the contract. The schedule shall
be an integrated, logical network-based schedule that correlates to the CWBS, uses the same numbering scheme
as the CWBS, and is vertically and horizontally traceable to the cost/schedule reporting instrument used to
address variances such as the CPR (if applicable). It shall contain contractual milestones and descriptions and
display summary, intermediate, and detailed schedules, and periodic analysis of progress to date. It shall include
fields and data that enable the user to access the information by product, process, or organizational lines.

2.1 Contract Milestones and Definitions
Key programmatic events, which define progress and completion for each CWBS element, along with the
definition for successful completion of the milestone.

2.2 Summary Master Schedule.

A top-level schedule of key tasks/activities and milestones at the summary level of the CWBS and IMP. It shall
be an integrated roll up of the intermediate and detailed schedules (see 2.3 and 2.4 below) (vertical integration).
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CDRL B004 - Integrated Master Schedule Block 16 Continued

2.3 Intermediate Schedules

Mid-level contract schedules that include key tasks/activities and milestones and all associated
accomplishments in the summary master schedule, traceable to the CWBS element or IMP event as necessary to
display work effort at the intermediate level of summarization. There may be several intermediate schedules
that depict varying levels of detail. They shall be integrated roll ups of the detailed schedules (see 2.4 below)
(vertical integration).

2.4 Detailed Schedules

The lowest level of contract tasks/activities that form the network. The detailed schedules shall contain
horizontal and vertical integration, as a minimum, at the work package and planning package level. The detailed
schedules shall include all tasks/activities, work packages, and planning packages identified in the contract
Performance Measurement Baseline (PMB). Every discrete task/activity, work package, and planning package
shall be clearly identified and directly related to a control account. Work packages and planning packages shall
be individually represented and summarize to or reconcile with the total budget for that control account. If
Level of Effort (LOE) control accounts, work packages, or planning packages are included as tasks in the IMS,
they shall be clearly identified as such. The detailed tasks/activities, work packages, and planning packages
shall be traceable to only one CWBS, IMP, and performing organizational element, as applicable.

2.4.1 Key Elements of Detailed Schedules
The key elements of the detailed schedules include the following:

2.4.1.1 Task/Activity
An element of work with duration.

2.4.1.2 Milestone

A specific definable accomplishment in the contract network, recognizable at a particular point in time.
Milestones have zero duration and do not consume resources.

2.4.1.3 Duration
The length of time estimated (or realized) to accomplish a task/activity.

2.4.1.4 Percent Complete (Schedule)

The proportion of an activity or task that has been completed to time now. This usually involves updating or
statusing the activity or task utilizing one of two methods: (1) update the remaining time to complete (remaining
duration) and the scheduling software will then automatically update the schedule percent complete or (2)
update the schedule percent complete and allow the scheduling software to calculate the time remaining
(remaining duration) to complete. Either method will use the following formula: Percent of Duration Completed
= (Actual Duration / Total Duration) X 100.

2.4.1.5 Task/Activity and Milestone Descriptions

These are descriptive titles that are concise, complete, and clearly identify the work effort being accomplished.
Abbreviations may be used to shorten the descriptive titles.

2.4.1.6 Task/Activity Codes and Data Dictionary
A list of field definitions and code structures. This list shall be provided to the procuring activity.

2.4.1.7 Relationship/Dependency

These identify how predecessor and successor tasks/activities and milestones are logically linked. Relationships,
also called network logic, are modeled in four ways:
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CDRL B004 - Integrated Master Schedule Block 16 Continued

2.4.1.7.1 ES (Finish to Start)

A predecessor task/activity or milestone that must finish before a succeeding task/activity or milestone can start.
FS relationships shall be used whenever possible.

2.4.1.7.2 SS (Start to Start)
A predecessor task/activity or milestone that must start before a succeeding task/activity or milestone can start.

2.4.1.7.3 EF (Finish to Finish)

A predecessor task/activity or milestone that must finish before a succeeding task/activity or milestone can
finish.

2.4.1.7.4 SF (Start to Finish)
A predecessor task/activity or milestone that must start before a succeeding task/activity or milestone can finish.

2.4.1.8 Total Float/Slack
The amount of time a task/activity or milestone can slip before it delays the contract or project finish date.

2.4.1.9 Free Float/Slack

The amount of time a task/activity or milestone can slip before it delays any of its successor tasks/activities or
milestones.

2.4.1.10 Lag

An interval of time that must occur between a predecessor and successor task/activity or milestone. Since
negative time is not demonstrable, negative lag is not encouraged. (Note: Lag should not be used to manipulate
float/slack or constrain schedule.)

2.4.1.11 Early Start (ES)
The earliest start date a task/activity or milestone can begin the precedence relationships. A computer-calculated
date.

2.4.1.12 Early Finish (EF)
The earliest finish date a task/activity or milestone can end. A computer-calculated date.

2.4.1.13 Late Start (LS)
The latest start date a task/activity or milestone can start without delaying the contract or project target
completion date. A computer-calculated date.

2.4.1.14 Late Finish (LF)
The latest date a task/activity or milestone can finish without delaying the contract or project target completion
date. A computer-calculated date.

2.4.1.15 Critical Path

A sequence of discrete tasks/activities in the network that has the longest total duration through the contract or
project. Discrete tasks/activities along the critical path have the least amount of float/slack. The critical path is
calculated by the scheduling software application. The guidelines for critical path and near-critical path
reporting are as follows:

2.4.1.15.1 Methodology

The IMS software application computes a critical path based on precedence relationships, lag times, durations,
constraints, and status. Artificial constraints and incorrect, incomplete, or overly constrained logic shall be
avoided because they can skew the critical path.

SOLICITATION # FA8726-07-R-0018 Contract Data Requirements List Page 15 of 109



CDRL B004 - Integrated Master Schedule Block 16 Continued

2.4.1.15.2 ldentification
The critical path shall be easily identified.

2.4.1.16 Constraints

Limits applied to network start and finish dates (e.g., “finish no later than”). (Note: Certain types of constraints
should be used judiciously because they may impact or distort the network critical path.)

2.4.1.17 Current Schedule

The IMS reflects the current status and forecast. It includes forecasted starts and finishes for all remaining
tasks/activities and milestones. Significant variances to the baseline schedule shall be explained in the periodic
analysis. Thresholds for reporting shall be specified in the CDRL.

2.4.1.18 Baseline Schedule

Baseline dates in the IMS shall be consistent with the baseline dates in the PMB for all work packages, planning
packages, and control accounts (if applicable). The guidelines for maintaining the baseline schedule are as
follows:

2.4.1.18.1 Schedule Changes
Changes to the schedule shall be baselined when incorporated into the schedule.

2.4.1.18.2 Baseline Schedule Changes

Any movement of contractual milestones in the baseline schedule shall be derived only from either authorized
contract changes or an approved over target schedule.

2.4.1.19 Schedule Progress

The IMS shall reflect actual progress and maintain accurate start and finish dates for all tasks/activities and
milestones. The guidelines for reflecting schedule progress are as follows:

2.4.1.19.1 Actual Start and Finish Dates

Actual start and actual finish dates shall be recorded in the IMS. Actual start and actual finish dates, as
recorded, shall not be later than the status date.

2.4.1.19.2 Progress Line
The progress line depicted in a Gantt chart shall be applied to the current schedule.

2.4.1.20 Retention of Data for Completed Tasks/Activities

Historical performance on completed tasks/activities shall be maintained electronically for analytical use.
Historical performance shall be maintained at the time of key program events (Integrated Baseline Review,
Critical Design Review, etc.) for all critical tasks/activities. Data to be retained includes logic, actual and
baseline durations, actual and baseline start and finish dates, and the three-point estimates that were used before
the task/activity started.

2.4.1.21 External Dependencies

The IMS shall identify significant external dependencies that involve a relationship or interface with external
organizations, including all Government furnished items (e.g., decisions, facilities, equipment, information,
data, etc.). The determination of significant shall be agreed to by the Government and contractor and shall be
defined and documented in the CDRL. The required or expected delivery dates shall also be identified in the
IMS.
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2.4.1.22 Schedule Margin

A management method for accommodating schedule contingencies. It is a designated buffer and shall be
identified separately and considered part of the baseline. Schedule margin is the difference between contractual
milestone date(s) and the contractor’s planned date(s) of accomplishment.

2.4.1.23 User Defined Fields

All user defined fields in the IMS shall be identified by providing a mapping of all fields used in the scheduling
software application.

2.4.1.24 Reserved Fields

The Government may reserve some fields and/or require the contractor to use certain fields for specific
information. The requirement for reserved fields shall be specified in the CDRL.

2.4.1.24.1 Calendar

The arrangement of normal working days, together with non-working days, such as holidays, as well as special
work days (i.e., overtime periods) used to determine dates on which project work will be completed.

2.5 Monthly Analysis

Monthly analysis is a monthly assessment of schedule progress to date and includes changes to schedule
assumptions, variances to the baseline schedule, causes for the variances, potential impacts, and recommended
corrective actions to minimize schedule delays. The analysis shall also identify potential problems and an
assessment of the critical path. Thresholds for reporting significant variances to the baseline schedule shall be
specified in the CDRL.
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CDRL B007 - Systems Engineering Management Plan Block 16 Continued
Block 4: Format and content as tailored for MMP Upgrade shall be as follows:

3. Description/Purpose

3.1 The SEMP shall describe the contractor’s proposed processes and efforts for planning, controlling and conducting a full
integrated engineering effort.

3.2 The SEMP provides the acquirer insight into the processes to be followed for all engineering activities. The SEMP also
provides a tool for monitoring and evaluating the contractor’s engineering work efforts as part of the contract monitoring
process.

7.3 This DID is used when the contractor is tasked to develop and record plans for conducting systems engineering
management activities.

7.4 Portions of the SEMP may be bound separately if this approach enhances usability. Examples include software
development planning, test management and risk management.

10.2 Content. The SEMP shall contain the following parts:

10.2.1 Part | — Systems Engineering

This part of the SEMP shall describe the contractor’s systems engineering approach and processes for the conduct,
management, and control of the technical aspects of the program as applied to system design, system development, modeling
and simulation, prototype development and use, validation, verification and test, producibility engineering, manufacturing
engineering, production, fielding, and sustainment. It shall include the systems engineering required to define the system
performance parameters and the preferred system configuration to satisfy the contractual requirements; the planning and
controls of the technical program tasks; and management of a totally integrated effort of design engineering (all disciplines),
test engineering, logistics engineering, producibility engineering, and production engineering to meet cost, technical
performance, and schedule objectives. The SEMP shall also address software design (including vulnerability prevention and
information assurance), development, validation, verification and test, fielding, and sustainment. If a Software Development
Plan (SDP) is also required under the contract, the SEMP shall summarize key features of that plan and provide appropriate
references to the SDP for detail. The SEMP shall describe how the SDP works in harmony with the SEMP and supports the
overall systems engineering approach for the system. The SEMP shall illustrate how the robust SE principles of EIA 632,
ISO/IEC 15288, IEEE 1220, and any other applicable standards and best practices have been applied.

A narrative shall be included, supplemented by graphical presentations, describing the contractor’s proposed plans, processes,
and procedures for the following elements of the systems engineering process:

a. Architecture. This section shall describe the approach for developing and documenting modular, open, flexible, layered,
expandable/scalable and loosely coupled architectures. Is shall include a discussion of how the architectures will accommodate
future incremental enhancements, modernization initiatives, and technological improvements as well as a description of
consensus standards (e.g. open architecture interfaces) to be applied. The discussion shall also address limitations or risks to
the architectural goals due to reuse of products such as commercial or government off the shelf products including the potential
risks associated with rearchitecting an existing reusable product. Aspects of the architecture that address vulnerability
prevention and information assurance shall be included.

b. Requirements Management. This section shall describe how requirements are developed, derived, analyzed, decomposed,
allocated, validated, verified, tested, and baselined. This section shall illustrate how requirements are documented, including
the generation of specifications, and managed using established processes and workload enhancing tools as well as methods for
requirements trade-off analysis, impact analysis including cost effectiveness, external and internal interface definition and
management, design assessments, change analysis, maintaining configuration management and bidirectional traceability of
requirements throughout the life of the program.

c. Functional Analysis. This section shall describe the process for functional analysis and allocation including translating the
validated requirements baseline into a functional architecture and describing the functional arrangements and sequencing of
subfunctions resulting from decomposition.

d. Modeling, Simulation, and Prototyping. This section shall describe the approach for using models, simulations, and
prototypes to support analyses of alternatives, decision analysis, design evaluation, maturity assessments, and product
performance assessments as well as the effectiveness of risk mitigation techniques.

e. System Design and Analysis. This section shall describe the transformation of system requirements into functional and
physical architectures as well as hardware and software designs and development.

f.  System Integration. This section shall describe the processes that ensure hardware and software internal and external
interfaces and elements operate together as per the intended architecture, design, and performance requirements. This section
shall also describe the processes that ensure that the products designed and developed integrate into their intended operational
platforms.

g. Other Systems Engineering Tasks. This section shall describe the contractor’s plans, procedures, and processes for other
systems engineering tasks to be accomplished in this program including design for manufacturability, producibility engineering,
logistics engineering, software and systems security engineering, integration engineering, and specialty engineering (e.g.,
reliability, maintainability, safety, nuclear surety, value engineering).
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CDRL B007 - Systems Engineering Management Plan Block 16 Continued
Part Il — Technical Program Planning and Control

This part of the SEMP shall identify organization responsibilities and authority for system engineering management including
control of subcontracted engineering; levels of control established for performance and design requirements and control
methods to be used; plans and schedules for the design, development, assembly, integration, test and evaluation functions; and
control of documentation. These areas are applicable to hardware, software, firmware, embedded products, product integration,
production, and platform integration engineering activities.

A narrative shall be included, supplemented by graphical presentations, describing the contractor’s proposed plans, processes,
and procedures for the following elements of the technical program planning, control process, and metrics reporting:

a. Technical Performance Measures (TPMs). This section shall describe the TPMs used to measure performance at the system
or subsystem level as well as to compare predicted and achieved performance with system or subsystem level requirements and
goals as well as Key Performance Parameters (KPPs) and other stated operational needs or capabilities traced to the
Capabilities Document(s) and Concept of Operations (CONOPS). TPMs shall be used to track key attributes of the design to
assess progress toward meeting customer requirements as well as the progress of risk mitigation strategies. TPMs shall be used
to forecast the values to be achieved through the planned technical program effort, measure differences between achieved
values and those allocated to the product element, and determine the impact of these differences on system effectiveness.
TPMs shall include projected performance with margins and tolerance bands of acceptable variance identified. Impacts of
changes in the margins or variance shall be quantifiable in terms of cost, schedule, risk, or technical performance and be
treaceable to Contract Work Breakdown Structure (CWBS) elements.

b. Technical Performance Indicators (TPIs). This section shall describe TPIs used to assess, measure, or demonstrate design
progress and maturity as well as compliance to performance requirements at the Configuration Item (ClI), module, Computer
Software Configuration Item (CSCI), Computer Software Component (CSC), or other attributes defined at the lowest levels of
the CWBS (e.g., work package, subtask, and sub-subtask levels). TPIs shall be linked and traceable to requirements and
functionality as allocated down through the lowest levels of the CWBS. TPIs shall include forecasted values and/or
functionality to be achieved or requirements satisfied through completion of the CWBS elements. TPlIs shall include qualitative
methods, such as modeling and simulation results, prototypes, demonstrations, code walkthroughs or other review events, as
well as quantitative measures (such as build schedules and content, code counts, defects detected, and test results) with clearly
defined and meaningful exit criteria to determine that not only was the work scheduled in the CWBS element completed but the
requirements and goals flowed to that CWBS element were successfully accomplished.

¢. Technical Performance Tracking. This section shall describe the set of TPMs, TPIs, and all other technical measurement
activities, including metrics, for the program used to provide insight into the requirements, risks, and progress of the technical
solution that will be provided. The TPMs, TPlIs, and other technical measurements shall include definitions and descriptions of
measures used to assess design progress, compliance to performance requirements, and how well the system is satisfying or
expected to satisfy technical requirements or goals as well as projected performance with design margins and tolerance bands of
acceptable variance. Impacts of changes in design margins or the variance of TPMs, TPIs, and other technical measurements
shall be quantified in terms of cost, schedule, risk, and technical performance. The TPMs, TPIs, metrics, and all other measures
shall be updated and reported in the regular metrics reports on the IDE and at other metrics reporting events. This section shall
include:

1. The identification of technical performance characteristics and technical program achievement parameters for each of the
identified work elements of the CWBS. Those parameters proposed for routine reporting shall be denoted.

2. The methods, equations, or models for transforming parameter values of lower-level elements to that of higher-level
elements and their sensitivities.

3. A planned profile for each of the parameters, the profile being an anticipated and time-phased variation, if any, for this
parameter during the design, development, fabrication, assembly, and testing period. Events significant to the technical
performance measurement shall be noted on these profiles.

4. A description of productivity metrics, including any associated TPMs, TPIs, and metrics, and how they are used to provide
indicators that accurately and continuously assess progress and other factors in areas such as system design, software
development, security accreditation, productivity and process improvement, subcontractor performance, testing, training,
integration, certification, production, and fielding.

5. Adescription of the means by which TPMs, TPIs, and any other technical measurements are related to cost and schedule
performance measurement including highlighting the TPMs and/or TPIs with their related CWBS element (work
package/task/subtask, etc.) in the Integrated Master Schedule (IMS) and showing how they are reflected in the Earned Value
Measurement System (EVMS) especially how they are linked to the Cost Performance Indicator (CPI) and Schedule
Performance Indicator (SPI).

6. Foreach TPM and TPI, the planned value profile, the planned value, demonstrated value, specification requirement,
current estimate, and variance analysis is reported at regular intervals (e.g., monthly, at the planning and completion of work
packages, when requested by the Government).
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7. A proposed compilation of the technical performance report(s) through which reporting shall be accomplished. This
compilation shall denote whether one report shall be used for all reportable parameters or whether separate reports shall be
employed on a subsystem or individual parameter basis or combinations thereof.

d. Continuous Technical Risk and Opportunity Management. This section shall describe the specific program technical
issues and risks and opportunities as well as the process for continuous technical risk and opportunity management. This
section shall specifically identify and prioritize all technical and programmatic risks that affect the design, development,
documentation, integration, test, evaluation, certification, production, fielding, or support of the product. The discussion of
program technical and programmatic risks shall include the risk mitigation approaches for each risk as well as the trigger points
that determine when the mitigation approach would be set in motion in order to preserve or minimize adverse impacts to
program cost, schedule, and technical performance. This section shall describe who has responsibility and authority for
managing the technical issues and risks as well as the TPMs and TPIs that will be used to measure the progress or success of
risk mitigation activities. The technical risks and opportunities as well as mitigation approaches and trigger points shall be
updated and reported in the Risk Management Reports.

e. Engineering Program Integration. This section shall describe the contractor’s proposed technical program planning and
control functions for assuring the conduct of a totally integrated engineering effort.

f. Contract Work Breakdown Structure and Specification Tree. This section shall describe the manner in which the
contractor’s system engineering management shall develop the technical elements of the contract work breakdown structure
(CWBS) and how the inclusion of other contractual tasks required to form a complete CWBS shall be assured. The contractor
shall develop a specification tree (not limited to contractual specifications that relates to the CWBS).

g. Assignment of Responsibility and Authority. This section shall identify the proposed organization(s) and key personnel for
each of the technical elements of the CWBS, clear definition of their responsibilities, the vehicles or documents used to state
these assignments, and their standards or measures of accomplishment. Existing and proposed procedures establishing the
authority, lines of communication, and specific functions of these and other organizations associated with engineering policies
and their implementation shall be referenced or attached. This section shall include projections of engineering effort, work
authorization, and work products required. This section shall also include organizational responsibilities and authorities for
systems engineering management as well as the overall decision, control, and review boards or processes. The organizational
discussion shall include organizations assigned WBS responsibilities, matrixed organizations and their responsibilities, product
line relationships and responsibilities, lines of communication and authorities for all functions (e.g., software) operating across
IPTs as well as product lines, etc., and descriptions of interactions of matrix, IPT, and product line teams with the Chief or
Project Lead Systems Engineer function.

h. Program Reviews. This section shall describe the manner in which the contractor’s program reviews shall assess, re-
optimize, and redirect the technical program effort during the course of the contractual effort.

i. Design Reviews. This section shall set forth the contractor’s plan and schedule for all design reviews required under terms
of the contract. The Design Readiness Review (DRR) shall be used as the opportunity prior to formal Critical Design Review
to conduct in-depth technical reviews of the design and development approaches. The design review shall include Government
stakeholders as well as independent subject matter experts. The successful completion of design reviews shall be one of the
entrance criteria for entering the formal design reviews. Design review entrance and exit criteria shall be included in this
SEMP as well as entrance and exit criteria for the formal design reviews. Entrance and exit criteria shall be directly related to
product, process, and documentation completion and readiness appropriate for the level of formal design review to be
conducted. This section shall describe what kinds of documentation shall be provided prior to and at the various design reviews,
how this data relates to other contractually required data (e.g., technical manuals, drawings, specifications, software/firmware
documentation, user manuals) and how all these final products relate to each other. The total documentation release system
shall be discussed including signoff. Schedule information and items shall be included in the contractors Integrated Master
Schedule (IMS).

j. Interface Control. This section shall describe the contractor’s procedures for interface control of the contracted segment with
other system segments performed by other system participants including the Government agencies who furnish equipment,
facilities, software, information, and personnel.

k. Engineering Testing. This section shall identify what engineering efforts shall be accomplished leading to the contractual
system test documentation. This section shall also include a discussion of test engineering effort not included in other
contractual documentation.

I. Other Technical Program Planning and Control Tasks. This section shall describe the contractor’s plans, procedures, and
processes for other technical program planning and control tasks to be accomplished in this program. These task shall include
any external organization testing as well as all certification type events.

Part 111 — Engineering Integration. This part of the SEMP shall describe the methods by which the contractor proposes to
integrate the engineering efforts. It shall include a summary of each specialty program and cross reference the individual plans
covering such specialty programs. Engineering specialty integration shall be discussed as well as the relationship of the
engineering with the overall logistic efforts, including fault isolation methods (automatic, semiautomatic, manual) and their
documentation, and how support equipment is identified. This integration information may use references or hot links to the
IMP to illustrate the relationships and mappings as appropriate.
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Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

WARNING: This document contains technical data whose export is restricted by the
Arms Export Control Act (Title 22, U.S.C., Sec 2751 et seq.) or Executive Order 12470.
Violation of these export-control laws is subject to severe criminal penalties.
Dissemination of this document is controlled under DODD 5230.25 and AFI 61-204.

DESTRUCTION NOTICE: For classified documents, follow the procedures in DoD
5220.22-M, National Industrial Security Program Operating Manual, Chapter 5, Section
7, pp 5-704, or DoD 5200.1-R, Information Security Program, Chapter 6. For
unclassified, limited documents, destroy by any method that will prevent disclosure of
contents or reconstruction of the document.

Block 12-13: The Contractor shall submit 30 days after engineering change is
identified. Documents to be available via the IDE. Electronic delivery will be
acceptable until website delivery is available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

639 ELSS

15. TOTAL

See Last Page

See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™

E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B009 Deviations and Waivers
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE 18 ESTIMATED
CMP 00193 SOW 3.0 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED R/ASR ASREQ b. COPIES
8. APP CODE See Block 16 11. AS OF DATE é%BD'\//TITSES%F’\ISUBSEQUENT A ADDRESSEE Final
ASREQ Draft Reg Repro

16. REMARKS 639 ELSS

Block 9: Distribution authorized to U.S. Government Agencies only. Other requests
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

WARNING: This document contains technical data whose export is restricted by the
Arms Export Control Act (Title 22, U.S.C., Sec 2751 et seq.) or Executive Order 12470.
Violation of these export-control laws is subject to severe criminal penalties.
Dissemination of this document is controlled under DODD 5230.25 and AFI 61-204.

DESTRUCTION NOTICE: For classified documents, follow the procedures in DoD
5220.22-M, National Industrial Security Program Operating Manual, Chapter 5, Section
7, pp 5-704, or DoD 5200.1-R, Information Security Program, Chapter 6. For
unclassified, limited documents, destroy by any method that will prevent disclosure of
contents or reconstruction of the document.

Blks 12-13: The Contractor shall submit 30 days after request for deviation is granted.
Documents to be available via the IDE. Electronic delivery will be acceptable until
website delivery is available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing
Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE

B010

Covert Channel Analysis

17

4. AUTHORITY (Data Acquisition Document No.)

5. CONTRACT REFERENCE

6. REQUIRING OFFICE

18. ESTIMATED
TOTAL PRICE

DI-MISC-81345 SOW 3.0 / TSRD paragraph 13 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE See BIOCk 16 11. AS OF DATE ]S.3U.EI’Z)'©I';ESIOO|;\ISUBSEQUENT A. ADDRESSEE Final
SEE BLOCK 16 Draft Reg Repro
16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.
Blks 12-13: The Contractor shall submit final 30 days prior to CDR. Electronic
delivery will be acceptable.
Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.
15. TOTAL
See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™

E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B011 Fail Safe Design and Analysis Documentation
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %TE:LT":'V;’I‘CTSD
DI-MISC-90090A SOW 3.0 / TSRD paragraph 15 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE See BIOCk 16 11. AS OF DATE ]S.CliJ.EI’Z)'\;/’-l\I'gESIOOIE\ISUBSEQUENT A. ADDRESSEE Final
SEE BLOCK 16 Draft Reg Repro

16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA

for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit a near final version NLT 60 days prior to the
Critical Design Review, final submitted 30 days after receipt of Government comments,
and update submitted 60 days prior to TRR. Electronic delivery will be acceptable.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE

B012

Theory of Design and Operation Documentation

17

4. AUTHORITY (Data Acquisition Document No.)

5. CONTRACT REFERENCE

6. REQUIRING OFFICE

18. ESTIMATED
TOTAL PRICE

DI-MISC-81608/T SOW 3.0 / TSRD paragraph 11 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE See BIOCk 16 11. AS OF DATE ]S.Clijéi)'\;/’-l\l';ESIOOiISUBSEQUENT A. ADDRESSEE Final
SEE BLOCK 16 Draft Reg Repro
16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.
Blks 12-13: The Contractor shall submit a near final version NLT 30 days prior to the
Systems Requirements Review, update and submit final 60 days prior to PDR.
Electronic delivery will be acceptable.
Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.
15. TOTAL
See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™

E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B013 Theory of Compliance Documentation
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %TE:LT":'V&’I*CTSD
DI-MISC-81609 SOW 3.0/ TSRD paragraph 12 639 ELSS
7.DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE See BIOCk 16 11. AS OF DATE é%é)'\;/’-l\l';ESIOOILSUBSEQUENT A. ADDRESSEE Final
SEE BLOCK 16 Draft Reg Repro

16. REMARKS

Block 9: Distribution authorized to U.S. Government Agencies only. Other requests
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit a near final version NLT 75 days prior to the
Critical Design Review and final 45 days after CDR. Electronic delivery will be
acceptable.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

639 ELSS

NSA

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™

E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B014 Security Verification Plan and Procedures
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %TE:LT":'V;’I‘CTED
DI-QCIC-90021B SOW 3.0/ TSRD paragraph 16 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE See BIOCk 16 11. AS OF DATE ]S.Clijél)’\;/’-l\l';ESIOOiISUBSEQUENT A. ADDRESSEE Final
SEE BLOCK 16 Draft Reg Repro

16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA

for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall deliver the near final plan 30 days after CDR, final
plan and near final procedures 120 days prior to Test Readiness Review, and submit
final updated plan and procedures 60 prior to TRR. Electronic delivery will be
acceptable.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™

E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B015 TEMPEST Control Plan
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %TE:LT":’V;’I*CTED
DI-EMCS-90005A SOW 3.0 / TSRD paragraph 23a 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE See BIOCk 16 11. AS OF DATE ]S.?J.EI’Z)'\;/’-'\I';ESIOOILSUBSEQUENT A. ADDRESSEE Final
SEE BLOCK 16 Draft Reg Repro

16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA

for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit a near final 60 days prior to the Preliminary
Design Review, and update 30 days after receipt of Government comments.. Documents
to be available via IDE. Electronic delivery will be acceptable until website delivery is
available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™

E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B016 TEMPEST Test Plan
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %TE:LT":’V;’I*CTED
DI-EMCS-90000A SOW 3.0 / TSRD paragraph 23b 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE See BIOCk 16 11. AS OF DATE ]S.?J.EI’Z)'\;/’-'\I';ESIOOILSUBSEQUENT A. ADDRESSEE Final
SEE BLOCK 16 Draft Reg Repro

16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA

for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit a near final 90 days prior to Test Readiness
Review, and final 30 days prior to TRR. Documents to be available via on-line access to
contractor’s website. Electronic delivery will be acceptable until website delivery is
available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™

E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B017 TEMPEST Test Report
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %TE:LT":’V;’I*CTED
DI-EMCS-90001A SOW 3.0 / TSRD paragraph 23c 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE See BIOCk 16 11. AS OF DATE ]S.?J.EI’Z)'\;/’-'\I';ESIOOILSUBSEQUENT A. ADDRESSEE Final
SEE BLOCK 16 Draft Reg Repro

16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA

for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit a near final 15 days after TEMPEST Test, and
final 30 days after receipt of Government comments. Electronic delivery will be
acceptable.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™

E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B018 Configuration Control Documentation
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %TE:LT;'V;’I‘CTSD
DI-CMAN-90072 SOW 3.0/ TSRD paragraph 18 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE See BIOCk 16 11. AS OF DATE ]S.Clijél)'\;/'-l\l';ESIOOiISUBSEQUENT A. ADDRESSEE Final
SEE BLOCK 16 Draft Reg Repro

16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA

for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit a near final 30 days prior to the Physical
Configuration Audit, and final 30 days after acceptance of PCA. Documents to be
available via on-line access to contractor’s website. Electronic delivery will be
acceptable until website delivery is available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B019 Engineering Drawings, Software and Configuration Item Database
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %%TE:LT":’V&’?CTSD
DID-DI-SESS-81000C, DI-IPSC-81441A, DI- SOW 3.0/ TSRD paragraph 19 639 ELSS
IPSC-81442A, DI-CMAN-90072, PRIME CMP
00193 & PRIME 22889

7.DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

DD REQUIRED | RIASR SEE BLOCK 16 b. COPIES

8. APP CODE See BIOCk 16 11. AS OF DATE ]S.?J.;'\/A-\ILES%T\ISUBSEQUENT A. ADDRESSEE Final
SEE BLOCK 16 Draft | Reg | Repro

16. REMARKS 639 ELSS

Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA

for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit Level 1 30 days prior to PDR, Level 2 30 days
prior to CDR and Level 3 30 days prior to FCA/PCA. Metadata (file for input to
JEDMICS) sample 30 days prior to CDR, Metadata for Level 3 drawings 30 days prior
PCA, Final Metadata 30 days after PCA. Drawing and associated list format and
content will be AW Prime CMP 00193 and Prime 22889 Eng Tailoring Document.
Unclassified documents to be available via IDE. Electronic delivery will be acceptable
until IDE is available (for unclassified documents).

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™

E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B020 Physical Configuration Audit (PCA) Plan and Report
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %TE:LT;’V;’I‘CTED
DI-SESS-81646 SOW 3.0/ TSRD paragraph 20 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE See BIOCk 16 11. AS OF DATE éﬁg@g@%ﬁSUBSEQUENT A. ADDRESSEE Final
SEE BLOCK 16 Draft Reg Repro

16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA

for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit a near final plan 90 days prior to the NSA
Physical Configuration Audit, and final plan 30 days prior to PCA, and submit near
final report 15 days after PCA and final report 75 days after to PCA. Documents to be
available via on-line access to contractor’s website. Electronic delivery will be
acceptable until website delivery is available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing
Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE

B021

Security Verification Report (SVR)

17

DI1-QCIC-90022B

4. AUTHORITY (Data Acquisition Document No.)

5. CONTRACT REFERENCE

SOW 3.0/ TSRD paragraph 16 639 ELSS

6. REQUIRING OFFICE

18. ESTIMATED
TOTAL PRICE

7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE See BIOCk 16 11. AS OF DATE é:fjlall)’\;/’-l\l'gESIOOiISUBSEQUENT A. ADDRESSEE Final
SEE BLOCK 16 Draft Reg Repro
16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.
Blks 12-13: The Contractor shall submit the near final report 15 days after completion
of SVT, and final report 30 days after receipt of Government comments. Electronic
delivery will be acceptable.
Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.
15. TOTAL
See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR

MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B022 Key Management Plan
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %TE:LT","Q’IEED
DI-MISC-90019B SOW 3.0 / TSRD paragraph 14a 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT X

See Block 16 SUBMISSION Q A. ADDRESSEE Final

SEE BLOCK 16 Draft Reg Repro

16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA

for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit KMP1 45 days prior to PDR, KMP2 90 days
prior to Critical Design Review, and KMP3 30 days prior to CDR. Documents to be
available via IDE Electronic delivery will be acceptable until IDE is available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page
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SOLICITATION # FA8726-07-R-0018

Contract Data Requirements List

Page 39 of 109

CONTRACT DATA REQUIREMENTS LIST Form Approved

OMB No. 0704-0188
The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing
Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.
A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:

0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B023 Interface and Operator’s Guide
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %TEASLT%/EED
SOW 3.0/ TSRD paragraph 25 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT X
See Block 16 SUBMISSION Q A. ADDRESSEE Final
SEE BLOCK 16 Draft Reg Repro
16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.
Blks 12-13: The Contractor shall submit near final 30 days prior to Preliminary Design
Review, and final 30 days prior to Critical Design Review. Documents to be available
via IDE. Electronic delivery will be acceptable until IDE is available.
Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.
15. TOTAL

See Last Page See Last Page




CONTRACT DATA REQUIREMENTS LIST Form Approved

OMB No. 0704-0188
The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing
Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.
A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:

0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B024 INFOSEC Security Awareness Training
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %TE:LT","Q’I*CTED
SOW 3.0/ TSRD paragraph 26 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT X
See Block 16 SUBMISSION Q A. ADDRESSEE Final
SEE BLOCK 16 Draft Reg Repro
16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.
Blks 12-13: The Contractor shall submit near final 30 days after Test Readiness
Review, final 90 days after TRR. Documents to be available via on-line access to
contractor’s website. Electronic delivery will be acceptable until website delivery is
available.
Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.
15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved

OMB No. 0704-0188
The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing
Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.
A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:

0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B025 Maintenance Manuals
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %TE:LT","Q’I*CTED
SOW 3.0/ TSRD paragraph 27 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT X
See Block 16 SUBMISSION Q A. ADDRESSEE Final
SEE BLOCK 16 Draft Reg Repro
16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.
Blks 12-13: The Contractor shall submit near final 30 days after Test Readiness
Review, final 90 days after TRR. Documents to be available via on-line access to
contractor’s website. Electronic delivery will be acceptable until website delivery is
available.
Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.
15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved

OMB No. 0704-0188
The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing
Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.
A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:

0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B026 Security Production Assurance
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %TEASLT%/ESD
SOW 3.0/ TSRD paragraph 28 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT X
See Block 16 SUBMISSION Q A. ADDRESSEE Final
SEE BLOCK 16 Draft Reg Repro
16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.
Blks 12-13: The Contractor shall submit near final at Test Readiness Review, final 15
days after Physical Configuration Audit. Documents to be available via on-line access
to contractor’s website. Electronic delivery will be acceptable until website delivery is
available.
Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.
15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™

E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B027 Software Requirements Specification (SRS)
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %TE:LT":"’;’I*CTED
DI-IPSC-81433A SOW 3.0 / TSRD paragraph 21b 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE See BIOCk 16 11. AS OF DATE ]S.‘ifJ.BIZ)’\;/’-I\I'gESIOOIE\ISUBSEQUENT A. ADDRESSEE Final
SEE BLOCK 16 Draft Reg Repro

16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA

for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit a near final 30 days prior to Systems
Requirements Review, update 30 days prior Preliminary Design Review and final 30
days prior to Critical Desigh Review. Documents to be available via IDE. Electronic
delivery will be acceptable until website delivery is available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR

MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B028 Software Test Plan and Procedures
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %%_SELT’L’V&’I‘CTED
DI-IPSC-81438A SOW 3.0/ TSRD paragraph 21c, 21i 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT .

See Block 16 SUBMISSION Q A. ADDRESSEE Final

SEE BLOCK 16 Draft Reg Repro

16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA

for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall deliver the near final plan submitted 30 days after
CDR, final plan and near final procedures 120 days prior to Test Readiness Review, and
final plan and procedures 60 prior to TRR. Documents to be available via on-line access
to contractor’s website. Electronic delivery will be acceptable until website delivery is
available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™

E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B029 Software Test Report
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %TE:LT","Q’I*CTED
DI-IPSC-81440A SOW 3.0 / TSRD paragraph 21d 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE See BIOCk 16 11. AS OF DATE éﬁ;@gi%ZSUBSEQUENT A. ADDRESSEE Final
SEE BLOCK 16 Draft Reg Repro

16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA

for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall near final 15 days after the completion of software
testing, and final 75 days after completion of software testing. Documents to be
available via on-line access to contractor’s website. Electronic delivery will be
acceptable until website delivery is available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR

MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B030 Software Development Plan
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %TE:LT","";’I*CTED
DI-IPSC-81427A SOW 3.0 / TSRD paragraph 21g 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT X

See Block 16 SUBMISSION Q A. ADDRESSEE Final

SEE BLOCK 16 Draft Reg Repro

16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA

for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall deliver final 30 days prior to Integrated Baseline
Review (IBR) workshop, and 30 days prior to CDR. Documents shall be maintained and
updated as required throughout the design and development portions of the program.
Documents shall also be available via the IDE with electronic delivery acceptable until
the IDE is available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188
The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing
Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.
A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B031 Software Product Specification
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %TE:LT","Q’I‘CTED
DI-IPSC-81441A SOW 3.0 / TSRD paragraph 21e 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT X
See Block 16 SUBMISSION Q A. ADDRESSEE Final
SEE BLOCK 16 Draft Reg Repro
16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.
Blks 12-13: The Contractor shall draft 30 days prior to Test Readiness Review and
final 60 days prior to Functional Configuration Audit/Physical Configuration Audit.
Documents to be available via on-line access to contractor’s website. Electronic
delivery will be acceptable until website delivery is available.
Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.
15. TOTAL
See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing
Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

B032

FPGA VHDL Documentation

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17

4. AUTHORITY (Data Acquisition Document No.)

5. CONTRACT REFERENCE

6. REQUIRING OFFICE

SOW 3.0, TSRD paragraph 31 639 ELSS

18. ESTIMATED
TOTAL PRICE

7. DD 250 REQ

DD

8. APP CODE

9. DISTRIBUTION
STATEMENT
REQUIRED

10. FREQUENCY

R/ASR

12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

SEE BLOCK 16

b. COPIES

See Block 16

11. AS OF DATE

13. DATE OF SUBSEQUENT

SUBMISSION A. ADDRESSEE

Final

SEE BLOCK 16

Draft

Reg

Repro

16. REMARKS

for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall deliver near final 60 days prior to TRR, final 60 days
prior to PCA, and changes submitted Quarterly after PCA.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

639 ELSS

Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA

15. TOTAL

See Last Page

See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR

MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B033 Software Design Description
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %TE:LT","Q’IEED
DI-IPSC-81435A SOW 3.0/ TSRD paragraph 21h 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT X

See Block 16 SUBMISSION Q A. ADDRESSEE Final

SEE BLOCK 16 Draft Reg Repro

16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA

for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit near final 60 days prior to Critical Design
Review, and final 60 days after CDR. Documents to be available via on-line access to
contractor’s website. Electronic delivery will be acceptable until website delivery is
available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR

MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B034 Software Version Description
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %%_SELT","";’E'ED
DI-IPSC-81442A SOW 3.0 / TSRD paragraph 21f 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT X

See Block 16 SUBMISSION Q A. ADDRESSEE Final

SEE BLOCK 16 Draft Reg Repro

16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA

for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall near final 30 days prior to Test Readiness Review,
and final 30 days prior to Functional Configuration Audit/Physical Configuration Audit.
Documents to be available via on-line access to contractor’s website. Electronic
delivery will be acceptable until website delivery is available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page

SOLICITATION # FA8726-07-R-0018 Contract Data Requirements List Page 50 of 109



CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR

MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B035 Technical Report: Firmware Development Plan (FDP)
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %_f:[g‘gfg?
DI-MISC-80508A/T SOW 3.0 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT X

See Block 16 SUBMISSION Q A. ADDRESSEE Final

SEE BLOCK 16 Draft Reg Repro

16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA

for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall deliver final 30 days prior to Integrated Baseline
Review (IBR) workshop, and final 30 days prior to CDR. Documents shall be
maintained and updated as required throughout the design and development portions of
the program. Documents shall also be available via the IDE with electronic delivery
acceptable until the IDE is available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved

OMB No. 0704-0188
The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing
Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.
A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:

0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B036 Specification Change Notice SEE BLOCK 16
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE 18 ESTIMATED
CMP PRIME 00193 SOW 3.0 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT )
See Block 16 SUBMISSION Q A. ADDRESSEE Final
SEE BLOCK 16 Draft Reg Repro
16. REMARKS o L 639 ELSS
Block 3: 1. Specification, two part Cl Part | Dev/Qual SCN, 2. Specification, two part Cl Part 11
Prod/Accept/Mod SCN, 3. Software Product Specifications SCN and Updates NSA
4. Software Design Document SCN and Updates, 5. Software Requirements Specifications SCN and
Updates, 6. Software Version Description Document SCN and Updates.
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests for this document shall
be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624, Hanscom AFB, MA 01731-2100, Attn: MMP
Upgrade PCO. The contractor will submit a transmittal letter to 653 ELSG/PK stating the final reports for
each CDRL have been submitted to the Government. Contractor format is acceptable.
WARNING: This document contains technical data whose export is restricted by the Arms Export Control
Act (Title 22, U.S.C., Sec 2751 et seq.) or Executive Order 12470. Violation of these export-control laws is
subject to severe criminal penalties. Dissemination of this document is controlled under DODD 5230.25 and
AFI| 61-204.
DESTRUCTION NOTICE: For classified documents, follow the procedures in DoD 5220.22-M, National
Industrial Security Program Operating Manual, Chapter 5, Section 7, pp 5-704, or DoD 5200.1-R, Information
Security Program, Chapter 6. For unclassified, limited documents, destroy by any method that will prevent
disclosure of contents or reconstruction of the document.
Blks 12-13: SCN and Change Page to Part | Specification 30 Days prior to Preliminary Design Review, SCN
and change page to Part 11 Specification 30 days prior to Critical Design Review. As required between Critical
Design Review and Functional Configuration Audit/Physical Configuration Audit. Final 30 days after PCA.
SCN will be done IAW Prime CMP 00193. Specification Change Pages will be done IAW MIL-STD-490 and
the format of the existing specification. (Microsoft Word format)
Documents to be available via on-line access to contractor’s website. Electronic delivery will be acceptable
until website delivery is available.
Block 14: Data to be provided electronically in Microsoft Word, or other format as mutually agreed upon.
15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

B037 Interface Control Documents

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17

4. AUTHORITY (Data Acquisition Document No.)

DI-CMAN-81248A

5. CONTRACT REFERENCE

SOW 3.0

6. REQUIRING OFFICE

639 ELSS

18. ESTIMATED
TOTAL PRICE

7. DD 250 REQ

DD

9. DISTRIBUTION
STATEMENT
REQUIRED

10. FREQUENCY

R/ASR

12. DATE OF FIRST SUBMISSION

SEE BLOCK 16

14. DISTRIBUTION

b. COPIES

8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT

SUBMISSION

SEE BLOCK 16

See Block 16

A. ADDRESSEE Final

Draft Reg Repro

16. REMARKS

Block 9: Distribution authorized to U.S. Government Agencies only. Other requests
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

WARNING: This document contains technical data whose export is restricted by the
Arms Export Control Act (Title 22, U.S.C., Sec 2751 et seq.) or Executive Order 12470.
Violation of these export-control laws is subject to severe criminal penalties.
Dissemination of this document is controlled under DODD 5230.25 and AFI 61-204.

DESTRUCTION NOTICE: For classified documents, follow the procedures in DoD
5220.22-M, National Industrial Security Program Operating Manual, Chapter 5, Section
7, pp 5-704, or DoD 5200.1-R, Information Security Program, Chapter 6. For
unclassified, limited documents, destroy by any method that will prevent disclosure of
contents or reconstruction of the document.

Blks 12-13: Contractor shall submit an IDD 30 days prior to Preliminary Design
Review for ICWG review and comment, and shall submit ICD 30 days prior to Critical
Design Review for final ICWG review and approval.

Documents to be available via on-line access to contractor’s website. Electronic
delivery will be acceptable until website delivery is available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon (sample forms available upon request).

639 ELSS

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved

OMB No. 0704-0188
The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing
Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.
A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:

0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B038 Key Specification
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %TE:LT":"Q’I*CTSD
SOW 3.0/ TSRD paragraph 14b 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT X
See Block 16 SUBMISSION Q A. ADDRESSEE Final
SEE BLOCK 16 Draft Reg Repro
16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.
Blks 12-13: If required, the Contractor shall submit a near final at Preliminary Design
Review and final 60 days prior to Critical Design Review. Documents to be available
via on-line access to contractor’s website. Electronic delivery will be acceptable until
website delivery is available.
Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.
15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR

MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B039 TEST PLANS, Acceptance, Qualification, Integration/System, and Weapon

System Test
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE 15, ESTMATED
DI-NDTI-80566A SOW 3.0 639 ELSS
7.DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED R/ASR See Block 16 b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT .

See Block 16 SUBMISSION Q A. ADDRESSEE Final

See Block 16 Draft | Reg Repro

16. REMARKS 639 ELSS

Block 4: Integrated Test Team to provide clarification on DID DI-NDTI-80566A
tailoring and delivery dates.

Block 9: Distribution authorized to U.S. Government Agencies only. Other requests
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: Test Plans, Acceptance Plan, Qualification Test Plan including NH&S,
EMI/EMC and DIACAP sections, Integration/System Test Plan, and Weapon System
Test Plan are due 90 days prior to the test event the plan covers. They will be revised as
required. Documents to be available via on-line access to contractor’s website.
Electronic delivery will be acceptable until website delivery is available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR

MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B040 Test Procedures, Acceptance, Qualification, Integration/System, and Weapon

System Test
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %‘%‘F/\SLTIthg?gEED
DI-NDTI-80603A SOW 3.0 639 ELSS
7.DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED R/ASR See Block 16 b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT i

See Block 16 SUBMISSION Q A. ADDRESSEE Final

See Block 16 Draft | Reg Repro

16. REMARKS 639 ELSS

Block 9: Distribution authorized to U.S. Government Agencies only. Other requests
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: Test Procedures such as Acceptance, Qualification, including NH&S,
EMI/EMC and DIACAP sections, Integration/System, and Weapon System Test are due
30 days prior to the start of the particular test event they cover. Documents to be
available via on-line access to contractor’s website. Electronic delivery will be
acceptable until website delivery is available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR

MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B041 Test Report, Acceptance, Qualification, Integration/System, and Weapon

System Test
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE '}%‘FASLTI‘?’\IQ/EEED
DI-NDTI-80809B SOW 3.0 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED R/ASR See Block 16 b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT }

See Block 16 SUBMISSION Q A. ADDRESSEE Final

See Block 16 Draft | Reg Repro

16. REMARKS 639 ELSS

Block 9: Distribution authorized to U.S. Government Agencies only. Other requests
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: Test reports, such as Acceptance, Qualification, including NH&S,
EMI/EMC and DIACAP sections, Installation/System, and Weapon System Test, will
be due 30 days after the end of the testing event. Documents to be available via on-line
access to contractor’s website. Electronic delivery will be acceptable until website
delivery is available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington He

law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing
Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other

adquarters Services, Directorate for information

Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of

valid OMB control number. Please DO NOT RETURN

your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

Block 9: Distribution authorized to U.S. Government Agencies only. Other requests
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will

been submitted to the Government. Contractor format is acceptable.
Documents to be available via on-line access to contractor’s website. Electronic
delivery will be acceptable until website delivery is available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have

Blks 12-13: Final Installation test procedures are required 30 days before installation.

15. TOTAL

See Last Page See Last Page

SOLICITATION # FA8726-07-R-0018 Contract Data Requirements List

Page 58 of 109

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR

MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B042 Installation Test Procedures
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE '}%‘FASLTI‘?’\IQ/EEED
DI-QCIC-80511 SOW 3.0 639 ELSS
7.DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED R/ASR See Block 16 b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT .

See Block 16 SUBMISSION Q A. ADDRESSEE Final

See Block 16 Draft | Reg Repro

16. REMARKS 639 ELSS




CONTRACT DATA REQUIREMENTS LIST

Form Approved

OMB

No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.
0001

B. EXHI

BIT C. CATEGORY:
A TDP ™

MMP Upgrade

E. CONTRACT/PR NO. F. CONTRACTOR
CONTRACT # CONTRACTOR

1. DATA ITEM NO.

B043

2. TITLE OF DATA ITEM

Nuclear Survivability

Assurance Plan

3. SUBTITLE

17

DI1-NUOR-80926

4. AUTHORITY (Data Acquisition Document No.)

5. CONTRACT REFERENCE 6. REQUIRING OFFICE

SOW 3.0 639 ELSS

18. ESTIMATED
TOTAL PRICE

7. DD 250 REQ

DD

8. APP CODE

9. DISTRIBUTION
STATEMENT
REQUIRED

10. FREQUENCY 12. DATE OF FIRST SUBMISSION

R/ASR

See Block 16

14. DISTRIBUTION

b. COPIES

See Block 16

11. AS OF

DATE 13. DATE OF SUBSEQUENT
SUBMISSION

See Block 16

A. ADDRESSEE

Final

Draft Reg Repro

16. REMARKS

Block 9: Distribution authorized to U.S. Government Agencies only. Other requests
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit a final plan 60 days prior to Critical Design
Review. Documents to be available via on-line access to contractor’s website.
Electronic delivery will be acceptable until website delivery is available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

639 ELSS

NSA

15. TOTAL

See Last Page

See Last Page
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CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

acceptable until website delivery is

mutually agreed upon.

Block 9: Distribution authorized to U.S. Government Agencies only. Other requests
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit initial delivery at Critical Design Review,
other delivery dates determined at logistics support conferences. Documents to be
available via on-line access to contractor’s website. Electronic delivery will be

available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as

15. TOTAL

See Last Page

See Last Page

SOLICITATION # FA8726-07-R-0018

Contract Data Requirements List Page 60 of 109

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™

E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B044 Provisional Technical Documentation
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %TE:LT»MTCTED
DI-ILSS-81557/T SOW 3.0 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED R/ASR See Block 16 b. COPIES
8. APP CODE See BIOCk 16 11. AS OF DATE ]S.?J.EI,Z)’\;/’-I\I'QESIOOT\ISUBSEQUENT A. ADDRESSEE Final
See Block 16 Draft | Reg Repro

16. REMARKS 639 ELSS




CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17. PRICE

B045

Site Preparation and Installation Plan

GROUP

4. AUTHORITY (Data Acquisition Document No.)

5. CONTRACT REFERENCE

6. REQUIRING OFFICE

18. ESTIMATED
TOTAL PRICE

DI-MGMT-80033/T SOW 3.0 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
STATEMENT
DD REQUIRED R/ASR See Block 16 b. COPIES
8. APP CODE See BIOCk 16 11. AS OF DATE ]S.3U.BIZ)’\;/’-I\I2ESIOO|;\ISUBSEQUENT A. ADDRESSEE Final
A See Block 16 Draft | Reg Repro
16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.
Blks 12-13: The Contractor shall submit near final 30 days after each site survey, and
final 30 days after receipt of government comments. Documents to be available via on-
line access to contractor’s website. Electronic delivery will be acceptable until website
delivery is available.
Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.
15. TOTAL
See Last Page See Last Page
SOLICITATION # FA8726-07-R-0018 Contract Data Requirements List Page 61 of 109




CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™

E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B046 Reliability Prediction and Documentation of Supporting Data
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %TE:LT":’V;’I*CTSD
DI-RELI-81497 SOW 3.0 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED R/ASR See Block 16 b. COPIES
8. APP CODE See BIOCk 16 11. AS OF DATE ]S.?J.EI’Z)'\;/'-I\I';ESIOOIE\ISUBSEQUENT A. ADDRESSEE Final
See Block 16 Draft | Reg Repro

16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA

for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit a near final 30 days prior to Preliminary
Design Review, and final 30 days prior to Critical Design Review. Documents to be
available via on-line access to contractor’s website. Electronic delivery will be
acceptable until website delivery is available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page

SOLICITATION # FA8726-07-R-0018 Contract Data Requirements List Page 62 of 109



CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE

B047

Government Industry Data Exchange Program (GIDEP)

17

4. AUTHORITY (Data Acquisition Document No.)

5. CONTRACT REFERENCE

6. REQUIRING OFFICE

18. ESTIMATED
TOTAL PRICE

Block 9: Distribution authorized to U.S. Government Agencies only. Other requests
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,

Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit 30 days after occurrence of a deficiency or
safety problem. Documents to be available via on-line access to contractor’s website.
Electronic delivery will be acceptable until website delivery is available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

DI-QCIC-80125B SOW 3.0 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
STATEMENT
DD REQUIRED R/ASR See Block 16 b. COPIES
8. APP CODE See Block 16 11. AS OF DATE ]S.?JBD'\?I';ESIOOILSUBSEQUENT A. ADDRESSEE Final
See Block 16 Draft | Reg Repro
16. REMARKS 639 ELSS

15. TOTAL

See Last Page

See Last Page
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Contract Data Requirements List
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™

E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17.
B048 Contract Funds Status Report
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %TE:LT":’V&’?CTSD
DI-MGMT-81468 SOW 3.0 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED QRTLY See Block 16 b. COPIES
8. APP CODE See BIOCk 16 11. AS OF DATE ]S.3U.BIZ)'\;/'-I\I';ESIOO|;\ISUBSEQUENT A. ADDRESSEE Final
See Block 16 Draft | Reg Repro

16. REMARKS 639 ELSS

Block 4: The Contractor shall provide the CFSR using the CLINs
and/or SubCLINSs in Section B of the contract. The Contractor shall provide a
reconciliation to the CPR data.

Block 9: Distribution authorized to U.S. Government Agencies only. Other requests
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: First submission is due NLT ninety (90) calendar days after contract
award. Subsequent submissions are due quarterly thereafter. Documents to be available
via on-line access to contractor’s website. Electronic delivery will be acceptable until
website delivery is available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing
Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™

E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR

B049 Contract Performance Report

1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE

17

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

DI-CMAN-81453 SOW 3.0 639 ELSS

18. ESTIMATED
TOTAL PRICE

7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY
STATEMENT

DD REQUIRED QRTLY See Block 16

12. DATE OF FIRST SUBMISSION

14. DISTRIBUTION

b. COPIES

8. APP CODE See BIOCk 16 11. AS OF DATE ]S.%BIZ)“?I';ESIOOT\ISUBSEQUENT

See Block 16

A. ADDRESSEE

Final

Draft

Reg

Repro

16. REMARKS
Block 4: Report data on Format 1 at the lowest level of the Contractor Work
Breakdown Structure (CWBS). The contractor shall submit Formats 1, 2, 3, 4 and 5.

The Government reserves the right to review and modify (through negotiations) the
reporting levels for Formats 1 and variance thresholds for Format 5 during the
performance of the contract.

Variance Thresholds: Format 5 Variance Analysis shall be required for all CWBS
elements exceeding a threshold for current variances of +/-10% or +/- $100,000 with a
minimum variance of +/- $25,000; variances of +/- 10% or +/- $100,000 with a
minimum variance of +/- $50,000; Estimate at Completion (EAC) or Variance at
Completion (VAC) of +/- 5% or +/- $100,000. Any changes to the Performance
Measurement Baseline shall be fully explained in CPR Format 5.

Block 9: Distribution authorized to U.S. Government Agencies only. Other requests
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: First submission of CPR formats 1-5 is due NLT 60 days after contract
award. Draft of first submission is due prior to the Integrated Baseline Review (IBR).
Subsequent submissions of CPR formats 1-4 is due NLT 12 business days after the end
of the accounting period after the contract award. Submission of CPR Format 5 is due
NLT 17 business days after the contractors accounting period. Documents to be
available via on-line access to contractor’s website. Electronic delivery will be
acceptable until website delivery is available.

Block 14: Electronic submission shall be delivered IAW the appropriate ANSI XML
format.

639 ELSS

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™

E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B050 Manufacturing Quality System
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %_f:[g‘g’?g?
ASQC-Q9001, DI-QCIC-81379 SOW 3.0 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED R/ASR See Block 16 b. COPIES
8. APP CODE See BIOCk 16 11. AS OF DATE ]S.CliJ.EI,Z)'aI';ESIOOT\ISUBSEQUENT A. ADDRESSEE Final
See Block 16 Draft | Reg Repro

16. REMARKS 639 ELSS

Block 4: additional industry or equivalent contractor standards:

ANSI-J- STD-001C, Class I, Acceptability of soldering, IPC-A-600G, Class I,
Acceptability of Printed Boards, IPC-A-610C, Class I11, Acceptability of Electronic
Assemblies, Contractor shall flow down Quality requirements except MRB to their
suppliers & sub-contractors.

Block 9: Distribution authorized to U.S. Government Agencies only. Other requests
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The quality system plans will be submitted NLT 90 days before PRR, with
an update to incorporate government comments 30 days before PRR. Drafts of these
documents should be submitted 60 days before planned approval to permit 30 days for
government review and comment, and 30 days for incorporation of government
comments before final submittal. Documents to be available via on-line access to
contractor’s website. Electronic delivery will be acceptable until website delivery is
available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing
Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B051 Not Used
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %TE:LT","Q’I*CTED
639 ELSS
7.DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
STATEMENT
REQUIRED b. COPIES
Final
Draft Reg Repro
15. TOTAL
See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST

Form Approved

OMB

No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™

E. CONTRACT/PR NO. F. CONTRACTOR

MMP Upgrade CONTRACT # CONTRACTOR

1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE

B052 Systems Requirement/Design Constraint Analysis (SRA) Contractors DOORs database

17

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

SOW 3.0 639 ELSS

18. ESTIMATED
TOTAL PRICE

7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION
STATEMENT

DD REQUIRED R/ASR ASREQ

14. DISTRIBUTION

b. COPIES

8. APP CODE See BIOCk 16 11. AS OF DATE ]S.%BIZ)“?I';ESIOOT\ISUBSEQUENT

ASREQ

A. ADDRESSEE

Final

Draft Reg Repro

16. REMARKS

Block 9: Distribution authorized to U.S. Government Agencies only. Other requests
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Block 12-13: The Contractor shall submit preliminary 30 days prior to Preliminary
Design Review, final 30 days prior to Critical Design Review. Documents to be
available via on-line access to contractor’s website. Electronic delivery will be
acceptable until website delivery is available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

639 ELSS

NSA

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing
Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™

E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR

B053 Failure Modes Effects & Criticality Analysis (FMECA)

1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE

17

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

DI-RELI-81315 SOW 3.0 639 ELSS

18. ESTIMATED
TOTAL PRICE

7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION

STATEMENT

DD REQUIRED R/ASR ASREQ

14. DISTRIBUTION

b. COPIES

8. APP CODE See BIOCk 16 11. AS OF DATE éﬁ;@gESIOOT\ISUBSEQUENT

ASREQ

A. ADDRESSEE

Final

Draft

Reg

Repro

16. REMARKS

Block 9: Distribution authorized to U.S. Government Agencies only. Other requests
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

WARNING: This document contains technical data whose export is restricted by the
Arms Export Control Act (Title 22, U.S.C., Sec 2751 et seq.) or Executive Order 12470.
Violation of these export-control laws is subject to severe criminal penalties.
Dissemination of this document is controlled under DODD 5230.25 and AFI 61-204.

DESTRUCTION NOTICE: For classified documents, follow the procedures in DoD
5220.22-M, National Industrial Security Program Operating Manual, Chapter 5, Section
7, pp 5-704, or DoD 5200.1-R, Information Security Program, Chapter 6. For
unclassified, limited documents, destroy by any method that will prevent disclosure of
contents or reconstruction of the document.

Blks 12-13: The Contractor shall submit 30 days Prior to Preliminary Design Review .
Subsequent reports are required 30 days prior to Critical Design Review and Functional
Configuration Audit/Physical Configuration Audit. Documents to be available via on-
line access to contractor’s website. Electronic delivery will be acceptable until website
delivery is available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

639 ELSS

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B054 In-Process Accounting Procedures Documentation
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %TE:LT;’VQ’I‘CTED
SOW 3.0, see TSRD paragraph 17 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE See BIOCk 16 11. AS OF DATE ]S.ilijé:)'\;/'-l\l';IESIOOiISUBSEQUENT A. ADDRESSEE Final
SEE BLOCK 16 Draft Reg Repro
16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA

for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit near final 30 days prior to PDR and final 45
days after PDR. Documents to be available via on-line access to contractor’s website.
Electronic delivery will be acceptable until website delivery is available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing
Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™

E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR

B055 Source Code

1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE

17

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

SOW 3.0 639 ELSS

18. ESTIMATED
TOTAL PRICE

7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY
STATEMENT

DD REQUIRED R/ASR SEE BLOCK 16

12. DATE OF FIRST SUBMISSION

14. DISTRIBUTION

b. COPIES

8. APP CODE See BIOCk 16 11. AS OF DATE ]S.%BIZ)“?I';ESIOOT\ISUBSEQUENT

SEE BLOCK 16

A. ADDRESSEE

Final

Draft

Reg

Repro

16. REMARKS

Block 9: Distribution authorized to U.S. Government Agencies only. Other requests
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit baseline 60 days prior to TRR and final
baseline 60 days prior to Functional Configuration Audit/Physical Configuration Audit.
Documents to be available via on-line access to contractor’s website. Electronic
delivery will be acceptable until website delivery is available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

639 ELSS

NSA

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B056 Executable Code
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %TE:LT»MTCTED
SOW 3.0 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE See BIOCk 16 11. AS OF DATE ]S.C?J.EI,Z)'GI';ESIOOILSUBSEQUENT A. ADDRESSEE Final
SEE BLOCK 16 Draft Reg Repro
16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA

for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit baseline at Functional Configuration
Audit/Physical Configuration Audit. Documents to be available via on-line access to
contractor’s website. Electronic delivery will be acceptable until website delivery is
available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188
The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing
Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.
A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B057 NH&S Design Analysis Report (DAR)
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE ‘}%TEASLT!"NI;?gEED
DI-ENVR-80266/T SOW 3.0 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE See BIOCk 16 11. AS OF DATE ]S.Clijé)'\;/'-l\l';ESIOOiISUBSEQUENT A. ADDRESSEE Final
SEE BLOCK 16 Draft Reg Repro
16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.
WARNING: This document contains technical data whose export is restricted by the
Arms Export Control Act (Title 22, U.S.C., Sec 2751 et seq.) or Executive Order 12470.
Violation of these export-control laws is subject to severe criminal penalties.
Dissemination of this document is controlled under DODD 5230.25 and AFI 61-204.
DESTRUCTION NOTICE: For classified documents, follow the procedures in DoD
5220.22-M, National Industrial Security Program Operating Manual, Chapter 5, Section
7, pp 5-704, or DoD 5200.1-R, Information Security Program, Chapter 6. For
unclassified, limited documents, destroy by any method that will prevent disclosure of
contents or reconstruction of the document.
Blks 12-13: The Contractor shall submit EO and change page near final version 30
days prior to Critical Design Review and final 30 days prior to Functional Configuration
Audit. Documents to be available via on-line access to contractor’s website. Electronic
delivery will be acceptable until website delivery is available.
Block 14: EO will be done IAW CMP 00193. Change pages will be done in existing
format using in Microsoft Word.
15. TOTAL
See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™

E. CONTRACT/PR NO. F. CONTRACTOR

MMP Upgrade CONTRACT # CONTRACTOR

1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17

B058 NH&S Hardness Data Manual (HDM) SAC/CEM

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE 18 ESTIMATED

SOW 3.0 639 ELSS

7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
STATEMENT

DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES

8. APP CODE See BIOCk 16 11. AS OF DATE ]S.%BIZ)“?I';ESIOOT\ISUBSEQUENT A. ADDRESSEE Final

SEE BLOCK 16 Draft Reg Repro
639 ELSS

16. REMARKS

Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

WARNING: This document contains technical data whose export is restricted by the
Arms Export Control Act (Title 22, U.S.C., Sec 2751 et seq.) or Executive Order 12470.
Violation of these export-control laws is subject to severe criminal penalties.
Dissemination of this document is controlled under DODD 5230.25 and AFI 61-204.

DESTRUCTION NOTICE: For classified documents, follow the procedures in DoD
5220.22-M, National Industrial Security Program Operating Manual, Chapter 5, Section
7, pp 5-704, or DoD 5200.1-R, Information Security Program, Chapter 6. For
unclassified, limited documents, destroy by any method that will prevent disclosure of
contents or reconstruction of the document.

Blks 12-13: SCN and Change Page 30 Days prior to Physical Configuration Audit.
Final 60 days after PCA. Documents to be available via on-line access to contractor’s
website. Electronic delivery will be acceptable until website delivery is available.

Block 14: SCN will be done IAW Prime CMP 00193. Change Pages will be done to the
existing format using Microsoft Word.

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™

E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B059 NEPA/Environmental Analysis (EA)
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %%_f/fLT":"g’I*CTED
32CFR989 SOW 3.0 639 ELSS
7.DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE See BIOCk 16 11. AS OF DATE ]s-3LjBD|\?|-;Es|OoT\|SUBSEQUENT A. ADDRESSEE Final
SEE BLOCK 16 Draft Reg Repro

16. REMARKS 639 ELSS

Block 4: National Environmental Policy Act (NEPA). Under current AF guidance,
NEPA requirements would require preparation and submittal of AF Forms 813 for each
impacted federal facility (Minot, Malmstrom, F.E. Warren, Hill, Vandenberg AFB and
possibly Peterson AFB). The AF Forms 813 should address the potential environmental
impacts of the program, including the disposal of removed hardware, installation of the
new hardware, and any changes to operation and maintenance associated with the new
equipment. To prepare the AF-813, drawings/technical data of proposed updated
equipment must be available for review. The AF Form 813 must be submitted to, and
approved by, the impacted AFB Environmental Planning Function (EPF) prior to
installation/deployment activities. Typically, the AF-Form 813 is submitted to the EPF
a minimum of 6 months prior to deployment activities. Per DoD and USAF policy, no
NEPA analysis is required for contractor activities at contractor facilities. However, if
the old hardware removed from contractor facilities are to be returned to government
facilities for disposition, this must also be NEPA analyzed.

Block 9: Distribution authorized to U.S. Government Agencies only. Other requests
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit a near final 60 days prior to the Preliminary
Design Review, and final 30 days after to PDR. Documents to be available via on-line
access to contractor’s website. Electronic delivery will be acceptable until website
delivery is available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™

E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B060 Parts, Materials, and Process Plan
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE ‘}%TEASLT!"NI;?gEED
MIL-STD-965/513 SOW 3.0 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE See BIOCk 16 11. AS OF DATE é?jBD@TsEs%%SUBSEQUENT A. ADDRESSEE Final
SEE BLOCK 16 Draft Reg Repro

16. REMARKS 639 ELSS

Block 9: Distribution authorized to U.S. Government Agencies only. Other requests
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit a near final 30 days prior to Preliminary
Design Review, and final 30 days prior to Critical Design Review. Documents to be
available via on-line access to contractor’s website. Electronic delivery will be
acceptable until website delivery is available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing
Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:

0001 A TDP ™

E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE éﬁgﬁ‘ﬁ‘z
B061 Nonstandard Part Approval Request
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE ‘}%TEASLTD"NI;?JEED
SOW 3.0 639 ELSS
7.DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
STATEMENT
DD REQUIRED R/ASR See Block 16 b. COPIES
8. APP CODE See BIOCk 16 11. AS OF DATE ]S.CEJ.BD’\?IEESIOOIE\ISUBSEQUENT A. ADDRESSEE Final
A See Block 16 Draft | Reg Repro
16. REMARKS 639 ELSS
Block 4: Contractor format acceptable. Provides rationale for parts selection.
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.
Blks 12-13: The Contractor shall submit in PMP format provided in SDRL.
Documents to be available via on-line access to contractor’s website. Electronic
delivery will be acceptable until website delivery is available.
Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.
15. TOTAL
See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST

Form Approved

OMB

No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B062 Program Approved Parts List (PAPL)
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE ‘}%TEASLTI"NIJ{?JEED
SOW 3.0 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
STATEMENT
DD REQUIRED R/ASR See Block 16 b. COPIES
8. APP CODE See BIOCk 16 11. AS OF DATE ]S.Clijé)'\;/’-l\l';ESIOOiISUBSEQUENT A. ADDRESSEE Final
See Block 16 Draft | Reg Repro

16. REMARKS

Block 9: Distribution authorized to U.S. Government Agencies only. Other requests
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit a Preliminary 30 days after Critical Design
Review, Final 30 days after Physical Configuration Audit. Documents to be available
via on-line access to contractor’s website. Electronic delivery will be acceptable until
website delivery is available.

Block 14: Data to be provided electronically in Microsoft Excel Format.

639 ELSS

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR

MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B063 Preliminary Hazards Analysis (PHA) (Includes Preliminary

Hazards List)
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %f/f[")"g?g?
MIL-STD 882C, DI-SAFT-80101A SOW 3.0 639 ELSS
7.DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED R/ASR See Block 16 b. COPIES
8. APP CODE See BlOCk 16 11. AS OF DATE éﬁ;@;@%ﬁlSUBSEQUENT A. ADDRESSEE Final

See Block 16 Draft | Reg Repro

16. REMARKS 639 ELSS

Block 9: Distribution authorized to U.S. Government Agencies only. Other requests
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit Preliminary Hazard Analysis NLT 30 days
prior to Preliminary Design Review (PDR). Comments will be provided at PDR and the
PHA updated NLT 30 days after PDR. The PHA become source information for the
Systems Hazard Analysis which is part of the required Safety Assessment Report.
Documents to be available via on-line access to contractor’s website. Electronic
delivery will be acceptable until website delivery is available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST

OMB

Form Approved

No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.
0001

B. EXHIBIT
A

C. CATEGORY:
TDP ™

MMP Upgrade

E. CONTRACT/PR NO.
CONTRACT #

F. CONTRACTOR
CONTRACTOR

1. DATA ITEM NO.

B064

2. TITLE OF DATA ITEM

System Safety Pr

ogram Plan

3. SUBTITLE

17

4. AUTHORITY (Data Ac

MIL-STD 882C,

quisition Document No.)

DI-SAFT-80101B

5. CONTRACT REFERENCE

SOW 3.0

6. REQUIRING OFFICE

639 ELSS

18. ESTIMATED
TOTAL PRICE

7. DD 250 REQ

DD

9. DISTRIBUTION
STATEMENT
REQUIRED

8. APP CODE

10. FREQUENCY

R/ASR

12. DATE OF FIRST SUBMISSION

See Block 16

14.

DISTRIBUTION

b. COPIES

See Block 16

11. AS OF DATE 13. DATE OF SUBSEQUENT

SUBMISSION

See Block 16

A. ADDRESSEE

Final

Draft Reg Repro

16. REMARKS

Block 9: Distribution authorized to U.S. Government Agencies only. Other requests
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,

Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit the System Safety Program Plan NLT 30 days
after contract award. Final submittal NLT 30 days after comments have been provided
and resolved. Documents to be available via on-line access to contractor’s website.
Electronic delivery will be acceptable until website delivery is available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

639 ELSS

15. TOTAL

See Last Page

See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™

E. CONTRACT/PR NO. F. CONTRACTOR

MMP Upgrade CONTRACT # CONTRACTOR

1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17

B065 Safety Assessment Report with Safety Hazard Analysis Report
and Hazard List

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE 18 ESTIMATED

MIL-STD 882C, DI-SAFT-80102B SOW 3.0 639 ELSS

7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
STATEMENT

DD REQUIRED R/ASR See Block 16 b. COPIES

8. APP CODE See BIOCk 16 11. AS OF DATE ]S.?J.BD'\?I';ESI%ILSUBSEQUENT A. ADDRESSEE Final

See Block 16 Draft | Reg Repro
639 ELSS

16. REMARKS

Block 9: Distribution authorized to U.S. Government Agencies only. Other requests
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit the Safety Assessment Reort NLT 30 days
prior to Critical Design Review. CDR comments will be resolved and incorporated into
the SAR NLT 30 days after CDR. Documents to be available via on-line access to
contractor’s website. Electronic delivery will be acceptable until website delivery is
available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188
The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing
Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.
A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B066 Select Manuals and Single Line Drawings Functional Signal Flow Diagrams/
Systems Manual — ICBM Select
Technical Reference Handbooks
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE 18 ESTIMATED
DI-GDRO-81223, DI-TMSS-80066 SOW 3.0 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
STATEMENT
DD REQUIRED R/IASR See Block 16 b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT !
See Block 16 SUBMISSION A. ADDRESSEE Final
See Block 16 Draft | Reg Repro
16. REMARKS 639 ELSS
Functional Signal Flow Diagrams (FSFD), Systems Manual — ICBM System Engineering Level Evaluation
and Correction Team (SELECT) Technical Reference Handbooks (SRM): Changes to office symbols when
necessary, shall be made by letter through the contracting officer without administrative revision to this
CDRL.
Block 4 - New/revised pages are to be consistent with existing format.
Blocks 8, 10, 12, 13, 14: Submit follow-on data correction/revisions as they occur and/or NLT completion of
the contract. One draft copy only of the FSFD and SRM (full size) is required for distribution to 639
ELSS/KM. Approval of the draft copies with recommended comments shall be provided NLT 30 days after
FCAJ/PCA. The data shall be provided per existing book quality and format for ease of change page insertion.
The master FSFD source magnetic media shall be provided in Mentor Graphics and/or AutoCAD. The master
SRM source magnetic media shall be provided in Microsoft Word and AutoCAD. Documents to be available
via IDE and electronic delivery will be acceptable until IDE delivery is available.
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests for this document shall
be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624, Hanscom AFB, MA 01731-2100, Attn: MMP
Upgrade PCO. The contractor will submit a transmittal letter to 653 ELSG/PK stating the final reports for
each CDRL have been submitted to the Government. Contractor format is acceptable.
Distribution Statement D: Distro authorized to DoD and U.S. contractors only for ICBM administrative and
operational use determined 23 Jan 1996. Other requests for this document shall be referred to the ESC PCO.
WARNING: This document contains technical data whose export is restricted by the Arms Export Control
Act (Title 22. U.S.C., Sec 2751 et seq.) or Exec. Order 12470. Violation of these export-control laws is
subject to severe criminal penalties. Dissemination of the document is controlled under DODD 5230 and AFI
61-204
DESTRUCTION NOTICE: For classified documents, follow the procedures in DoD 5220.22-M. Industrial
Security Manual. Section 11-19 or DoD 5200.1-R. Information Security Program Regulation, Chapter IX.
For unclassified, limited documents, destroy by and method that will prevent disclosure of contents or
reconstruction of the document.
15. TOTAL
See Last Page See Last Page
SOLICITATION # FA8726-07-R-0018 Contract Data Requirements List Page 82 of 109




CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing
Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

B067

Not Used

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17

4. AUTHORITY (Data Ac

quisition Document No.)

5. CONTRACT REFERENCE

6. REQUIRING OFFICE

18. ESTIMATED
TOTAL PRICE

7.DD 250 REQ 9. DISTRIBUTION
STATEMENT
REQUIRED b. COPIES

8. APP CODE See Block 16 Final

Draft Reg Repro
15. TOTAL
See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB No. 0704-0188
The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing
Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.
A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B068 Support Equipment Recommendation Data
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE 18 ESTIMATED
DI-ALSS-81529 SOW 3.0 639 ELSS
7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
STATEMENT
DD REQUIRED R/ASR ASREQ b. COPIES
8. APP CODE See BlOCk 16 11. AS OF DATE éﬁg@;@%ﬁlSUBSEQUENT A. ADDRESSEE Final
ASREQ Draft Reg Repro
16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.
Block 12-13: The Contractor shall submit 60 days after PDR. Documents to be
available via on-line access to contractor’s website. Electronic delivery will be
acceptable until website delivery is available.
Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.
15. TOTAL
See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing
Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™

E. CONTRACT/PR NO. F. CONTRACTOR

MMP Upgrade CONTRACT # CONTRACTOR

1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE

B069 TECHNICAL MANUAL CONTRACT REQUIREMENTS TECHNICAL ORDERS / TIME
(TMCR) COMPLIANCE TECHNICAL ORDERS

(TO's/ TCTO's)

17

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

TM-86-01M SOW 3.0 639 ELSS

18. ESTIMATED
TOTAL PRICE

7. DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY
STATEMENT

DD REQUIRED R/ASR SEE Block 16

12. DATE OF FIRST SUBMISSION

14. DISTRIBUTION

b. COPIES

8. APP CODE See Block 16 11. AS OF DATE ]S.?J.;'\/A\IEES%T\ISUBSEQUENT

SEE Block 16

A. ADDRESSEE

Final

Draft

Reg

Repro

16. REMARKS

The contractor shall develop and deliver source data to create new TOs/TCTOs and update
existing TOs required for the MMP Upgrade Program in accordance with the Technical Manual
Contract Requirements, TM-86-01M. The source data shall be delivered electronically in MS
Word or Interleaf. Graphics shall be delivered electronically in Adobe Illustrator. Source data for
any new TOs shall be developed using the current TO (if applicable) as a guideline and in
accordance with the TM-86-01M.

Block 9: Distribution authorized to U.S. Government Agencies only. Other requests for this
document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624, Hanscom AFB, MA
01731-2100, Attn: MMP Upgrade PCO. The contractor will submit a transmittal letter to 653
ELSG/PK stating the final reports for each CDRL have been submitted to the Government.
Contractor format is acceptable.

DISCLOSURE STATEMENT: This information is furnished upon the condition that it will not
be released to another nation without the specific authority of the Department of the Air Force of
the United States; it will be used for military purposes only; individual or corporate rights
originating in the information, whether patented or not, will be respected; the recipient will report
promptly to the United States any known or suspected compromise; and the informationwill be
provided substantially the same degree of security afforded it by the Department of Defense of the
United States. Also, regardless of any other markings on the document, it will not be downgraded
or declassified without written approval of the originating United States agency.

EXPORT WARNING: This document contains technical data whose export is restricted by the
Arms Export Control Act (Title 22, U.S.C., Sec 2751, et seq.) or the Export Administration Act of
1979, as amended, (Title 50, U.S.C. App. 2401, et seq.) Violations of these export laws are
subject to severe criminal penalties. Disseminate in accordance with the provisions of AFI 61-
204.

HANDLING AND DESTRUCTION NOTICE: Comply with distribution statement and destroy
by any method that will prevent disclosure of contents or reconstruction of the document.

Blks 12-13: The Contractor shall submit IAW TM-86-01M, prior to installs at operational wings.
Documents to be available via on-line access to contractor’s website. Electronic delivery will be
acceptable until website delivery is available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as mutually
agreed upon.

639 ELSS

15. TOTAL

See Last Page See Last Page
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Air Force Technical Manual Contract Requirements (TMCR)
for
MMP Upgrade Program

ATTACHMENT _1 , TO CDRL SEQUENCE NUMBER _69 ,EXHIBIT ___

REQUEST FOR PROPOSAL/CONTRACT: Solicitation #FA8726-07-R-0018
Date: 13 June 2007

Technical Manual/Technical Order requirements contained herein have been cleared for use by OMB Paperwork
Reduction Project No. 0704-0188.

.751.SECTION 1. TECHNICAL ORDER (TO) PROGRAM REQUIREMENTS

1. TMCR Tailoring. Offeror MUST tailor this TMCR document, including the associated tables,
matrices and Specification/Standard Interface Records (SIRs). The tailored TMCR shall be attached to
the CDRL for TO delivery, and shall be included in the proposal as a separate exhibit, referenced in the
proposal SOW. Proposals shall be compatible with the Air Force infrastructure and support the MMP
Upgrade Program’s Integrated Data System (IDS) requirements located in SOW paragraphs 3.7.5 and
4.2.4. Air Force TO Acquisition procedures, including procedures for tailoring this document, are found
in TO 00-5-3, located on the World Wide Web (WWW) at http://www.ide.wpafb.af.mil/toprac/to-
syste.htm, under the link to “Digital Technical Orders.” Any terms or procedures found in this
document may be researched there.

2. TO Program Scope. The Contractor shall provide TO change pages, new TOs and Time Compliance
Technical Orders (TCTOs) as shown in Section 2 using the TO types (Table 1) and source data, and
commercial manuals required to support the MMP Upgrade program’s objectives.

3. Commercial Manuals. The Contractor shall propose the use of existing commercial manuals to the
maximum extent possible without impairing program support objectives. The proposal will describe the
method used to recommend and submit specific manuals to the government for review and approval.
NOTES: a) The contractors may use Data Item Description (DID) DI-TMSS-80067, Technical Manual
(TM) The contractor Furnished Aeronautical Equipment or The contractor Furnished Equipment
(CFAE/CFE) Notices (located at http://dodssp.daps.dla.mil/assist.htm), to provide recommendation data.
b) Government activities will use MIL-PRF-32216, Evaluation of Commercial Off-The-Shelf (COTS)
Manuals and Preparation of Supplemental Data, as a guide for review and acceptance of all
recommended commercial manuals, and MIL-DTL-7700, Detail Specification: Flight Manuals, Air
Refueling Procedures, And Abbreviated Checklists, as an additional guide for commercial Flight Manual
contents.

4. Technical Manual Specifications and Standards (TMSS) Tailoring. TMSS are tailored by selecting
between options offered in para 6.2 of each TMSS. The tailoring is recorded in SIRs and added to
Section 3 of this document for each TMSS required. NOTE: Tailoring must not change or delete
mandatory requirements which are part of the Document Type Definition (DTD) structure.

4.1. AF options in some Joint-Service TMSS have been documented in preliminary SIRs included in
Section 3. These preliminary SIRs provide the starting point for further tailoring. Offerors shall
complete tailoring of the Joint-Service TMSS SIRs and provide recommended SIRs for other TMSS
or NGS as applicable. NOTE: TMSS requirements marked “(F)” are specifically for Air Force use;
“(A)” is for Army, “(M)” is Marine Corps and “(N)” is Navy. Comply with all unmarked and “(F)”
TMSS requirements as modified by the options in paragraph 6.2.
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4.2. Questions concerning TMSS requirements may be resolved by written request and justified
suggestions for resolution submitted through the PCO and Linda Miller, 526 ICBMSW/ENV, 6054
Dogwood Ave Bldg. 1255, Hill AFB, UT 84056-5816, (801) 775-4297 or Lauri Downey, 526
ICBMSW/ENV, 6054 Dogwood Ave Bldg, 1255, Hill AFB, UT 84056-5816 (801) 775-2231.
Deficiencies and suggested improvements shall be submitted to the TMSS Preparing Activity (PA).
Approved recommendations, corrections and clarifications will be maintained with contract
documentation.

5. Subsequent TO/Data Requirements. The Contractor shall notify the government in writing when
additional TO or source data requirements are identified subsequent to contract award. This process
shall require government review and approval of recommended additional requirements prior to
contractual approval. NOTE: The recommended notification process is to use CFAE/CFE Notices (DI-
TMSS-80067).

6. TO Development. The Contractor shall adhere TO development practices and procedures that ensure
TOs and data are compatible with the Air Force Technical Order Concept of Operations (CONOPS)
(http://www.ide.wpafb.af.mil/toprac/polinfo.htm) and the Air Force Standard TO Management System.
In addition, TOs shall be written to a scope and depth of coverage sufficient to support the operations
and maintenance concepts, and to the Reading Grade Level (RGL) specified in MIL-STD-38784,
Standard Practice for Manuals, Technical: General Style and Format Requirements.

6.1. Page-oriented Military Specification (MILSPEC) TOs shall be formatted with text, graphics and
delivery according to the TMSS specified in Section 2, to the maximum extent practical.

7. TO Numbering. The Contractor shall notify the government of manuals which require TO numbers.
TO numbers are not required for manuals to be used exclusively by the contractor personnel. (NOTE:
DI-TMSS-80067 may be used to provide the notification.)

8. Data Rights. Government rights in data are specified in the Defense Federal Acquisition Regulation
Supplement (DFARS), paragraphs 227-7102 through 227-7104, located (enter the RFP location
containing the applicable DFARS paragraphs). The Contractor shall propose Unlimited Rights for all
source data and TOs prepared specifically for the contract.

8.1. If some TOs or source data are copyrighted or contain proprietary data or procedures, the
contractor may propose Limited Rights or Government Purpose License Rights (GPLR) only.
Proposed commercial manuals should be provided with at least GPLR or Limited Rights.
Copyrights shall be according to DFARS paragraphs 227-7103, 7105 or 7106.

9. Classification, Distribution, Destruction, Disclosure, and Export Control Notices. The Contractor
shall determine the correct markings and controls for classified and restricted distribution data and TOs
IAW the program’s Security Classification Guide (SCG) and DOD 5200.1-R, DODD 5230.24, AFlIs 21-
303, 31-401 and 61-204, and MIL-STD-38784. The markings and notices shall be reviewed during In-
Process Reviews (IPR). NOTE: Distribution limitations will be determined on a case-by-case basis as
TOs are developed, dependent upon TO content.

10. TO Quality. The Contractor shall conduct TO validation. Validation is a contractor quality
assurance program which ensures TOs are prepared IAW this contract. QA methods include actual
performance of procedures and use of desk-top analysis for non-procedural data. Simulation (walk-
through/talk-through) should be reserved for those procedures which would activate explosive devices
or present a hazard to personnel or equipment. The contractor’s proposal shall include personnel and
equipment support as required to support TO validation. NOTE: Quality requirements for the Joint
Nuclear Weapons Publications System (JNWPS) and for Non-nuclear Explosive Ordnance Disposal
(EOD) Data are contained in TO 11N-1-1 and DOD Directive 5160.62, respectively. The government
performance-tests all INWPS and EOD TOs.
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10.1. Conferences and Technical Reviews. The Contractor shall conduct the following required TO
conferences and reviews. An initial Technical Order Guidance Conference will be conducted within
60 days of contract award to ensure mutual understanding of TO contract requirements, schedules,
points of contact, etc. Periodic In-Process Reviews (IPRs) and Prepublication Reviews (PPR) will
be conducted to ensure TOs are being developed according to contract requirements and that open
discrepancies are cleared prior to publication. These are normally held at the UTCL1 facility in
Clearfield, Utah; however, may be held at other locations to facilitate the most cost effective
utilization of resources for the government. The IPRs will be held at approximately the 35% and
80% T.0O. development milestones. The PPR will be after verification but prior to final delivery to
government. The PPR will be the final review prior to delivery to the government and is intended to
ensure that all required comments and changes identified at verification are incorporated. Any new
technical changes identified at the PPR could result in re-accomplishment of T.O. Verification.
NOTE: PPRs are required for critical safety and nuclear surety procedures TOs, and may be
required for other complex procedures TOs.

10.2. TO Certification. The Contractor will validate new T.0.s and T.O. changes through a formal
validation process that will involve as near to 100% hands-on as possible prior to Verification.

10.3. Verification Support. The responsible contractor technical writer or technical lead within the
T.O. development team will support T.O. verification as required by the contractor to resolve any
T.O. problems and note government comments for incorporation by the contractor before the PPR.

11. TO and Source Data Maintenance. The contractor shall maintain the accuracy, currency and
configuration of TOs and source data throughout the contract period of performance. Maintenance
includes preparation of TO and source data updates to incorporate corrections, equipment configuration
changes, and maintenance and operational concept changes.

12. TO Delivery. The contractor shall provide secure access to or delivery of digital TO files, including
those for Preliminary TOs (PTOs), source data, reproduction masters, and program support data.
Practices and procedures shall be compatible with the program’s IDS (ref SOW paragraphs 3.7.5 and
4.2.4). TO file delivery formats shall be according to applicable CDRLs and the tailored TM Delivery
Requirements Matrices included in Section 2 of this document. Paper TO delivery is not acceptable for
final delivery of TOs. EXCEPTION: For Commercial Manuals not available digitally.

13. Schedules. Delivery dates of all T.O. changes/source data/COTS Manuals shall be in accordance as
specified in the contractor Integrated Master Schedule. NOTE: AF policy requires delivery of verified
TOs prior to or concurrently with delivery of operational equipment to the field (AFI 21-303). This
policy will determine TO development and delivery schedules throughout the acquisition phase of a
program.

14. Time Compliance Technical Orders (TCTOs). The Contractor shall develop TCTOs and related TO
updates when tasked as part of the approval process for Engineering Change Proposals (ECPs) to
configured items. Costs for TCTO package development must be included in ECP Costs — not included
as direct proposal costs. NOTE: ECPs are reviewed and approved by the Government’s Configuration
Control Board (CCB). When the CCB decides that a TCTO is the appropriate method of
implementation, the contractor may be requested to develop the TCTO package for Air Force
coordination and approval. See TO 00-5-15 (available under the link to “Digital Technical Orders” at
http://www.ide.wpafb.af.mil/toprac/to-syste.htm) for a detailed description of TCTO processes.

15. TO Reproduction Management. Deleted
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SECTION 2. TM TYPE AND DELIVERY REQUIREMENTS

NOTES:

Mark the TM Type Selection Tables indicating the applicable TO types and related specifications. For additional
interface requirements see the program-specific Government Concept of Operations (GCO).

All page-based TOs developed under this contract must conform to the general style and format requirements of MIL-
STD-38784; IETMs must conform to MIL-PRF-87268 and MIL-PRF-87269.

Check the ASSIST database, http://dodssp.daps.dla.mil/assist.htm, for updated versions of the required TMSS prior to
initiating any work on this proposal/ contract.

Manuals delivered using this table and DI-TMSS-80067, CFAE/CFE Notices, must be reviewed and approved by the Air
Force prior to delivery.

IPBs are developed IAW MIL-PRF-38807, except that MIL-DTL-87929 will also be used for IPBs combined with work
packages.

All checklists, except aircrew and nuclear weapons checklists, are developed IAW MIL-PRF-5096.

MIL-PRF-83495 requires MIL-HDBK-863 requirements to be levied on engineering data for preparation of end item
wiring data and schematic diagrams.

Delivery requirements are indicated in the TM Delivery Requirements matrices.

For further information on the Air Force Vision and TO Concept of Operations (CONOPS), see URL
http://www.ide.wpafb.af.mil/toprac/polinfo.htm.

PART A—TM TYPE SELECTION TABLES.

TABLE 1
TMSS REQUIREMENTS FOR THE MMP UPGRADE Program
AEHF
Title or Type of Manuals Specification Required
1. List of Applicable Publications MIL-PRF-8031 X
2. Work Unit Code Manual MIL-PRF-38769 X
3. Time Compliance Technical Orders (TCTQOs) MIL-PRF-38804 X
4. lllustrated Parts Breakdown MIL-PRF-38807 X
5. Operation and Maintenance Instructions MIL-STD-38784
a. Maintenance Manuals
(1) Intermediate Maintenance X
(2) Depot Maintenance X
b. Operation & Maintenance Instruction Manuals X
6. Commercial Manuals (Evaluate according to MIL-PRF-32216) X
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NOTES:

Com- Supple-
TO Number, Title, or mercial Change/ Supple- mental Source
Type of Manual Specification Manual _ Revision ment M 2ala
1. 31R2-2G-01 fjrrrrr‘%fty'e and ] ] [] B
2. 31R2-2G-402 fgrrrr:]z :‘tyle and ] O] ] ¢
3. 31R2-2G-403 ?:rr:lnz ts'[yle and ] ] ] ] X
4. 33A1-15-94-1 f:rTni tstyle and ] ] ] ] X
5. 33A1-15-94-8-1 fjrrr?]z tstyle and ] ] ] ] X
6. 33D7-50-1978-1 fgrr:\nz ftyle and ] ] O] ] X
7. 33D7-50-1978-8-1 f:rTnZEty'e and O] O] O] X
8. 21M-LGM30F-01 fgrrrr:]z tstyle and ] [] ] ] X
9. 21M-LGM30F-06-4 fgmz ftyle and ] [] ] ] X
10. 21M-LGM30F-1-23 fgrr:\nz tstyle and ] ] ] ] X
11. 21M-LGMS30F-1-23-1 fsrrpnz tstyle and ] n ] ] X
12. 21M-LGM30F-2-5-2 fgrrrr:% tstyle and ] [] O ] X
13. 21M-LGM30F-2-5-5 fsrrr?]z ftyle and ] [] O ] X
14. 21M-LGM30F-2-5-9 f:rr:\nz tstyle and ] ] [] [] X
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Check all applicable boxes.

TABLE 2
ADDITIONAL TM TYPE SELECTIONS

For commercial manual supplemental data only, under the specification heading, enter “Same style and format,” “MIL-
PRF-38807” (for IPB data), or “MIL-STD-38784.”
For existing MIL-SPEC manuals not being updated to latest specification requirements, enter “Same style and format”

under the specification heading.

For manuals proposed to NGS, list the type of manual in the appropriate column and the NGS in the Specification
column. Manuals proposed to an approved NGS shall meet the functional requirements of the approved TMSS for the
TO type, e.g., OMMS prepared to S1000D shall meet the requirements of MIL-PRF-83495 (which seTHE
CONTRACTOREes as business rules for manual style, format, and content).




15.

16.

17.

18.

19.

20.

21.

22.

23.

24,

25.

26.

27.

28.

29.

30.

31.

32.

33.

21M-LGM30F-2-5-13

Same style and

21M-LGM30F-4-1

Tormat

Same style and

21M-LGM30F-4-2

format

Same style and

21M-LGM30F-4-3

format

Same style and

21M-LGM30F-22-14-1

format

Same style and

21M-LGM30F-22-14-3

format

Same style and

21M-LGM30G-1-1

format

Same style and

21M-LGM30G-1-22

format

Same style and

21M-LGM30G-1-24

format

Same style and

21M-LGM30G-1-24-1

Tormat

Same style and

21M-LGM30G-2-7-8

Tformat

Same style and
format

21M-LGM30G-2-7-9

Same style and

21M-LGM30G-2-7-10

Tormat

Same style and

21M-LGM30G-2-7-11

format

Same style and

21M-LGM30G-2-7-12

Tformat

Same style and

21M-LGM30G-2-7-13

Tormat

Same style and
format

21M-LGM30G-2-10

Same style and

21M-LGM30G-2-10-1

Tormat

Same style and

21M-LGM30G-2-11

Tormat

Same style and
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34. 21M-LGM30G-2-11-1

Same style and

35. 21IM-LGM30G-2-12-4

Tormat

Same style and

36. 21M-LGM30G-2-21-3

format

Same style and

37. 21M-LGMB30G-2-21-5

Tormat

Same style and

38. 21M-LGM30G-2-21-6

Tormat

Same style and
format

39. 43D2-3-100-1

Same style and

Tormat

TCTO

TCTO

40. New User's Guide TO MIL-STD-
38784

41. MAF Hardware Record MIL-PRF-
388074

42. MAF Software Record  MIL-PRF-
38804

43. Trainer Hardware MIL-PRF-

Record TCTO sool4

44. Trainer Software MIL-STD-

Record TCTO 38784

45. 21M-LGM30F-6

46. 21M-LGM30F-6WC-2

47. 33D7-59-94-1

48.

49.
50.
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PART B - TM DELIVERY REQUIREMENTS

For __MMP UPGRADE PROGRAM
(System/Item)

TM DATA TYPE DELIVERED SOURCE DATA

Delivery Format Requirements Codes

P - Paper (draft or manuscript only. Cannot be used for
final delivery)
M - Mixed paper and digital (G, H or I)

EXAMPLE: M(G)/
NOTES:

Digital delivery only:

G - Standard Generalized Mark-up Language (SGML).

H - Hyper Text Mark-up Language (HTML)

1 - Indexed Portable Document Format (IPDF) File.

- Extensible Mark-up Language (XML)

- MS Word or Interleaf or another approved electronic
format

2 [Paper and SGML / 2 copies]

X
A

Delivery format requirements codes indicate the media/file format to be delivered for each program event.

TCTO requirements are specified in the contract vehicle approving the TCTO.

When on-line access is a contractual requirement, copy quantity will normally be & (zero).

For NGS or non-standard TMSS instances, delivery shall include the associated DTDs, FOSIs/Style Sheets, XML schemas, etc.

DELIVERY SCHEDULE

Event = Number of days data required prior to | Technical | Verification | Prepublication Final TO
event = | Review(s) | (30 Days) Review (30 Distribution
(30 Days) Days) (60 Days)
Enter Office Symbol and Address{ & Enter delivery requirements code/copy quantities required
{ { { {
526 ICBMSW/ENV
6054 Dogwood Ave, Bldg 1255 P(A)/2 P(A) /2 P(A)/2 1/2
Hill AFB, UT 84056-5816
639ELSS
5 Eglin St. P(A)/1 P(A)/1 P(A)/1 /
Hanscom AFB MA 01731
MCSW/OSL
1050 E. Stewart Ave. P(A)/1 P(A)/1 P(A)/1 /
Peterson AFB CO 80914-2902
USER
P(A)/1 P(A)/1 / /
/ / / /
Total Copies Required: P(A) / 4 P(A) / 4 P(A) / 4 /1

SECTION 3. SPECIFICATION/S

NOTES:
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e AIll TMSS applicable to this contract shall have an appropriately tailored SIR attached to this section.

e  SIRs included in the untailored TMCR format represent the minimum tailoring requirements that must be included in the
final contract, unless the entire SIR is not applicable; e.g., if MIL-DTL-22202D is not required, the entire SIR can be
deleted.

e  MIL-STD-38784 must be included in all contracts/proposals for AF TMSS-developed TOs.

e  Most specification “Acquisition Requirements” list the same two items for paragraphs 6.2a and 6.2b. For this contract
enter:
¢+ 6.2a. The title, number and date of each specification will be listed in the heading of the applicable SIR.

% 6.2b. The issue of the DODISS used in this contract is (enter date).

o  Digital requirements shall not be tailored out. Tailoring shall be limited to the options expressed in paragraphs 6.2. Any
requests for tailoring outside of these requirements must be coordinated with the specification Preparing Activity (PA).

e  Unless otherwise indicated, copies of federal and military specifications, standards, and handbooks are available from the
DoD Single Stock Point (DODSSP), Acquisition Streamlining and Standardization Information System (ASSIST) web
page, http://www.dodssp.daps.dla.mil/assist.htm.

¢  Non-government Standards (NGS) shall be provided by the offeror. The Government will not be responsible for providing
NGS.

e  TMSS entries designated with A, F, M or N refer to Army, Air Force, Marine Corps or Navy requirements.

. Beneficial comments, recommendations, additions, data etc. which may be of use in improving any Air Force TMSS should be
addressed to “Air Force Technical Manual Specifications and Standards Office, 754 ELSG/ILMT, Wright-Patterson AFB, OH
45433”. Do not include the street address, a building number, or a zip+4.

STANDARDIZATION INTERFACE RECORD FOR MIL-STD-38784, 2 July 1995
Notice 1, 15 November 2000
Notice 2, 1 December 2000

Standard Practice for Manuals, Technical: General Style and Format Requirements

Global: Change references to “MIL-STD-1806" to read “DODD 5230.24.”

3.2.8  Continuous Tone Artwork. Delete paragraph.

3.29 Copy Freeze Date. Delete paragraph.

3.2.10 Cutline. Delete paragraph.

3.2.20 Layout Page. Delete paragraph.

4.2.1.2.1 OQversize Reproducible Copy. Delete paragraph.
4.2.7.1 Table Cutline (see 3.2.10). Delete paragraph.
4.2.8.1 Iustration Cutline (see 3.2.10). Delete paragraph.

4.2.8.3 Amend as follows: “4.2.8.3 Illustration legends (see 3.2.23). Legends shall be headed by the word “Legend”
followed by the number of the figure to which it is applicable (see Figure 6). The entire legend shall be indented 5
spaces. If the legend is continued, the figure number and title shall be repeated, followed by a dash and the word
“Continued.” Only that information which is necessary to clearly identify the items shall be included in the legend.
Where methods such as the tabular presentation technique (as in an Illustrated Parts Breakdown/Repair Parts and
Special Tools List) are used, no legends are required.”

NOTE: The <figtable> element, if included in the DTD, shall not be used in maintenance manuals.

*4,5.1.10 Disclosure Notice. Change 1 sentence to read: “...except those with Distribution Statement A, IAW AFI 21-303
(P

*4.,5.1.11 Distribution Statement. Replace the last sentence with: “Include both the distribution statement letter (“A,” “B,”
etc.) and wording from DODD 5230.24. Include the “Reason,” “Controlling DoD office,” and “Date of

Determination” when required. If the reason is “Proprietary Data,” then each TM page containing proprietary data
must be marked with the company name and the word “Proprietary” (e.g., “Boeing Proprietary”).”

4.5.1.13 Destruction Notice. Change the existing sentence to read: "...or X shall be marked with Handling and Destruction
Notice "a" (below) on the coverftitle..." Add a new second sentence as follows: "Unclassified TOs authorized for
Public Release (Distribution Statement "A™) shall be marked with disposition notice "b" (below) on the title or T-2

page."
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45.1.13.a. Designate existing paragraph as "a. HANDLING AND DESTRUCTION NOTICE..." Add:
"See TO 00-5-1 for specific destruction procedures.”

4.5.1.13.b (Added) b. “DISPOSITION NOTICE - Refer to TO 00-5-1 for disposition instructions.”

*4.,5.1.14 Copyright Credit Line. Add “If a copyright credit line is required, include a statement of government rights to
publish, reproduce, and distribute the TM.”

4,5.3  List of Effective Pages. Change the first sentence to read: “A List of Effective Pages shall be prepared in accordance
with Figure 13. Page borders shall be optional.”

4.6.2  Photographs/line drawings. Delete paragraph.

4.6.3.1 Retouching. Delete paragraph.

4.6.3.2 Prescreened photographs. Delete paragraph.

4.6.4  Continuous Tone Artwork (see 3.2.8). Delete paragraph.

4.6.5 Combination Artwork. Delete paragraph.

4.6.12 Color in Illustrations. Delete the first sentence: “Unless otherwise specified (see 6.2), color shall not be used.”
4.6.12.1 Separation of Colors. Delete paragraph.

4.6.12.2 Register Marks. Delete paragraph.

4.6.20 Crop and Size Marks. Delete.

4.6.21 Mounting of Artwork. Delete paragraph.
4.6.22 ldentifying Artwork. Delete paragraph.
4.6.23 Covering of Artwork. Delete paragraph.
4.6.24 Review of lllustrations. Delete paragraph.
4.7.1  Advanced Change Pages. Delete paragraph.

4.7.2  Changes to Cover and Title Page. In the first sentence, delete the phrase “Except for silk screened or otherwise
expensive covers”.

4.7.3.4 Transmittal Cover Sheets. In the last sentence, delete the phrase “i.e. reproducible copy, negatives, magnetic tape, disk,
etc.”.

4.7.3.5 Changes to lllustrations. Delete paragraph.

4.9.2  Safety Supplements (see Figure 37). Change first sentence to read: Safety supplement “SS” borders and the words
“SAFETY SUPPLEMENT” at the top and bottom of the supplement shall be in red. Other text, lettering, numbering,
etc, shall be in black.”

Figure 5, Example Typical RDC Page. Delete.
Figure 25 Cropping and Sizing of Illustrations. Delete.

Figure 26, Identification, Marking, and Protective Covering of Artwork. Delete.

STANDARDIZATION INTERFACE RECORD FOR MIL-PRF-38804C, 1 March 1996
Amendment 1, 20 June 1997
Time Compliance Technical Orders — Preparation

NOTE: Entries marked with an asterisk (*) will have to be manually entered and tagged in SGML files until
the specification and its associated DTD and FOSI have been updated to incorporate the changes. The
rescission date and statement will continue to appear in paragraph 3 of SGML-tagged TCTO files until the
DTD and FOSI are updated.

Amendment 1  Delete entirely.
2.2.2 Change “AFM 67-1” to “AFMAN 23-110.”
3.5.2g Add new line: “g. Rescission Date (see 3.5.2.6.1)” Renumber following paragraphs to “h” through “I”.

3.5.2.4 Change 1% sentence to read: “...supplement thereto (see 3.6) provided by the acquiring activity on an AFMC Form 873
(see 6.5).”

3.5.2.5 Change 1% sentence to read: “...acquiring activity on an AFMC Form 873 (see 6.5).”
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3.5.2.6 Change 1% sentence to read: “...acquiring activity on an AFMC Form 873 (see 6.5).” Change last sentence to read: :
“The year, month, and day shall be in the YYYYMMDD format (see Figures 1 through 6).”

3.5.2.6.1 (Added) “Rescission Date. The The contractor shall enter the TCTO rescission date in the upper right corner of the
first page immediately below the TCTO issue date. The rescission date will be specified on the AFMC
Form 873 (see 6.5). The date will be in the YYYYMMDD format.”

3.5.2.8 Add to the end of the paragraph: “See TO 00-5-15 for additional guidance.”
3.5.2.9.1d Change to read: “...reinstating and establishing a new rescission date for rescinded TO...”
3.5.2.9.4 Change “AFMC/AFCC” to “AFMC/AFCA/AFSPC”

3.5.3.3 Change “proofing” to “verification” (4 places)Change last sentence to read: “...waived, the office symbol, e-mail
address and Defense Switched Network (DSN) phone number of the approving official shall...”

3.5.5.3 Replace “a” through “d” with the following:

a. (Added) Routine Safety Inspection Organizational/Intermediate Level TCTOs. “Not later than (#) days after
receipt of this TCTO. Affected system/equipment shall be removed from seTHE CONTRACTORIce if this TCTO is
not accomplished within the specified number of days, or 60 days prior to the TCTO rescission date, whichever comes
first. The specified number of days for accomplishment shall be provided on the AFMC Form 873 (see 6.5).

b. Routine Action, Organizational/Intermediate Level, Safety TCTO. "Not later than ___ days after receipt of (this
TCTO) (kits) (parts) (special tools). Failure to accomplish this TCTO by the preceding specified number of days, or
60 days prior to the TCTO rescission date, whichever comes first, shall automatically restrict operations or shall be
justification for withdrawing affected system/equipment from seTHE CONTRACTORIce until compliance is
accomplished. The specified number of days for accomplishment shall be provided on an AFMC Form 873 (see 6.5).

c¢. Routine Action, Organizational/Intermediate Level TCTO. Organizational/Intermediate level TCTOs having a
compliance period in terms of days shall read: “Not later than _____ days after receipt of (this TCTO) (kits) (parts)
(special tools). Failure to accomplish the work by expiration of the compliance period, or 60 days prior to the TCTO
rescission date, whichever comes first, shall be justification for withdrawing the affected system/equipment from
seTHE CONTRACTORIce until compliance is accomplished. The specified number of days and requirements for
accomplishment shall be provided on an AFMC Form 873 (see 6.5).

d. Routine Action, Organizational/Intermediate Level, Based Upon Maintenance Practice. When the time period for
accomplishment cannot be specified as a certain number of days after receipt of the TCTO, Kits, parts or special tools,
the TCTO may specify compliance at the time a known maintenance event occurs, such as "At the time of removal
from Emergency War Order (EWO) status (or During scheduled modernization action). If not complied with by
(date), or 60 days prior to the TCTO rescission date, whichever comes first, the system/equipment shall be removed
from active sesTHE CONTRACTORIce until compliance with the TCTO is accomplished. The preceding phrase is an
example of the type to be used and may be expanded or worded to the individual requirement as needed. Use of the
phrases "upon failure,” "upon accumulation” or "when reaching" are not authorized for any TCTO. The required
statement shall be provided on an AFMC Form 873 (see 6.5).

e. Routine Action, Depot Level. These modifications require specified accomplishment at a time designated by the
acquiring activity by means of the AFMC Form 873 (see 6.5) at overhaul, The contractor team, force modernization,
AFMC schedule or whatever other phrase that is most appropriate.

3.5.,5.4 Add new sentence as follows: “The required statements shall be provided on an AFMC Form 873 (see 6.5).”
3.5.5.5 (Added in Amendment 1)  Delete.

3.5.7.1.1.1 Change 4th and 5th lines to read: *“...concept waived by (insert name/rank/office symbol/DSN phone number and
e-mail address of the Lead Command POC authorizing a waiver of the complete...”

3.5.7.2 Change “proofing” to *“verification” (2 places)

3.5.7.2.1 (Added)  “For Inspection TCTOs, the AFSCs and manhours shall be based on Maintenance Data Collection (MDC)
records. The equivalent work phases will be:

Equipment preparation.

Access work area.

Perform inspection.

Close work area.

Operational check and documentation.”

Poooe
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3.5.7.2.1 (Existing) Renumber as 3.5.7.2.2.
3.5.10.1.4 Change last line to read “...with the criteria established in AFI 21-103, Chapter 9 (-21 TOs).

3.5.11.1 Change 1% sentence to read: “...the name, organization and office symbol, DSN telephone number, and e-mail
address of the POC responsible...”
Change 2" sentence to read: “...and the information for the POC authorizing...”

3.6  Delete the last sentence (“All supplements shall be assigned a new data code number.”)

3.6.1  Change 1% sentence to read: “...supplement, or it explicitly changes the TCTO rescission date.”
3.6.6 Delete “, IF APPROVED BY THE MAJCOM,” in the NOTE text.

4.1 Change title to “The contractor Prototyping.”

4.1b  Change to read: “...perform the prototyping functions specified...”
4.1d  Change to read: “...review any of the prototyping functions, when...”
4.1.1 Change “verification” to “prototyping” (2 places)

4.1.1d, e & f (Added) “d. Form, fit and function of TCTO kits and modified components.
e. TO update accuracy.
f. Proper function of the modified equipment.”

5.2 Replace with: “Bill of Materials. TCTO kits shall contain a Bill of Materials listing all of the items required to accomplish the
TCTO. Asa minimum, the format of the Bill of Material shall be as follows:”

6.2l Change to read: “Issue and Rescission dates (see 3.5.2.6 & 3.5.2.6.1).”
6.2x  Delete.
6.4.8 Change “verification” to “prototyping” (2 places)

6.4.8a  Add “Includes validating the form, fit, and function of any kits involved, accuracy of associated TO updates, and
proper operation of the modified equipment.”

6.5 Change 1* sentence to read: “...are contained in TO 00-5-15, Air Force Time Compliance Technical Order Process.”
6.6 Add “prototyping” and “supplement” to key word list.
Figures 3,4 &5  Change “Proofing” to “Verification” in each figure.
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CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.
0001

B. EXHIBIT
A

C. CATEGORY:
TDP ™

MMP Upgrade

E. CONTRACT/PR NO.
CONTRACT #

F. CONTRACTOR
CONTRACTOR

1. DATA ITEM NO.

B070

2. TITLE OF DATA ITEM

Type 1 Training Source

Data

3. SUBTITLE

17

4. AUTHORITY (Data Ac

SEE BLOCK 16

quisition Document No.)

5. CONTRACT REFERENCE

SOW 3.0

6. REQUIRING OFFICE

639 ELSS

18. ESTIMATED
TOTAL PRICE

7. DD 250 REQ

DD

9. DISTRIBUTION
STATEMENT
REQUIRED

8. APP CODE

10. FREQUENCY

R/ASR

12. DATE OF FIRST SUBMISSION

SEE BLOCK 16

14. DISTRIBUTION

b. COPIES

See Block 16

11. AS OF DATE 13. DATE OF SUBSEQUENT

SUBMISSION

SEE BLOCK 16

A. ADDRESSEE Final

Draft Reg Repro

16. REMARKS

website delivery

is available.

Block 3: Operator & Maintainer Training Material source data, Instructor Training
Material source data, Training Program Material source data

Block 4: Contractor format acceptable

Block 9: Distribution authorized to U.S. Government Agencies only. Other requests
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,

Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit 90 days after CDR. Documents to be available

via on-line access to contractor’s website. Electronic delivery will be acceptable until

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

639 ELSS

15. TOTAL

See Last Page

See Last Page
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CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

BO71

DIACAP Certification Package

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE

17

4. AUTHORITY (Data Ac

quisition Document No.)

5. CONTRACT REFERENCE

SOW 3.0

6. REQUIRING OFFICE

639 ELSS

18. ESTIMATED
TOTAL PRICE

7. DD 250 REQ

DD

9. DISTRIBUTION
STATEMENT
REQUIRED

8. APP CODE

10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

R/ASR SEE BLOCK 16

b. COPIES

See Block 16

11. AS OF DATE 13. DATE OF SUBSEQUENT

SUBMISSION A. ADDRESSEE

Final

SEE BLOCK 16 Draft Reg Repro

16. REMARKS

Block 4: Contractor shall reference the DIACAP Knowledge Service portal located at
https://diacap.iaportal.navy.mil, to provide all source data required in appropriate

formats and templates for DIACAP certification.

Block 9: Distribution authorized to U.S. Government Agencies only. Other requests
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit near final draft of the DIACAP

639 ELSS

Implementation Plan and the DIACAP System Identification Profile (SIP) 30 days prior
to SRR. Updates for both the SIP and Implementation Plan 30 after PDR. The
Contractor shall provide validated DIACAP test results, DIACAP Scorecard, and other
supporting documentation IAW DIACAP Knowledge Service 30 days after completion
of DIACAP testing. The Contractor shall provide a final DIACAP package 30 days
after receipt of government comments on the DIACAP testing submission. Documents
to be available via on-line access to contractor’s website. Electronic delivery will be
acceptable until website delivery is available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page See Last Page
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Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

BO72

Integrated Circui

t Graphics Database

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE

17

4. AUTHORITY (Data Ac

quisition Document No.)

5. CONTRACT REFERENCE

SOW 3.0/ TSRD paragraph 30a

6. REQUIRING OFFICE

639 ELSS

18. ESTIMATED
TOTAL PRICE

7. DD 250 REQ

DD

9. DISTRIBUTION
STATEMENT
REQUIRED

8. APP CODE

10. FREQUENCY

R/ASR

12. DATE OF FIRST SUBMISSION

SEE BLOCK 16

14. DISTRIBUTION

b. COPIES

See Block 16

11. AS OF DATE 13. DATE OF SUBSEQUENT

SUBMISSION

SEE BLOCK 16

A. ADDRESSEE Final

Draft Reg Repro

16. REMARKS

Block 9: Distribution authorized to U.S. Government Agencies only. Other requests
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,

Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit a near final 60 days prior to TRR, final 60
days prior to PCA, and changes submitted quarterly after PCA. Documents to be
available via on-line access to contractor’s website. Electronic delivery will be
acceptable until website delivery is available.

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

639 ELSS

NSA

15. TOTAL

See Last Page

See Last Page
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CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B073 Integrated Master Plan
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %TESLT"D"Q’I*JEED
DI-MGMT-80004A/T SOW 3.0 639 ELSS
7.DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE See BlOCk 16 11. AS OF DATE éﬁé)@;%%i‘SUBSEQUENT A. ADDRESSEE Final
SEE BLOCK 16 Draft Reg Repro
16. REMARKS 639 ELSS
Block 4: See attached.
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.
Blks 12-13: The Contractor shall submit the first Integrated Master Plan NLT 20" of
the month following the first full month of contract. Index and documents to be
available via IDE and electronic delivery will be acceptable until IDE delivery is
available
Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.
15. TOTAL
See Last Page See Last Page
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CDRL B073 - Integrated Master Plan (IMP) Block 16 Continued
Block 4: Format and content as tailored for MMP Upgrade shall be as follows:

Use/Relationship: The Integrated Master Plan (IMP) is a narrative explaining the overall management of the program. The IMP is an
event-based plan consisting of a hierarchy of program events. Each event will occur based on the completion of its predecessor
activities and accomplishments (i.e., entrance criteria). Each event will be completed based on specific accomplishments associated
with specific criteria to be satisfied for its completion (i.e., exit criteria). Entrance and exit criteria for each event is measurable either
quantitatively or qualitatively.

Requirements:

1. Reference Documents.
a. DoD Guide “Integrated Master Plan and Integrated Master Schedule Preparation and Use Guide”, 21 October 2005,
Version 0.9

2. Format. The IMP shall be linked to the CWBS and the IMS and show correlation of each event and milestone with the
CWBS. The IMP shall be created using Microsoft Word. The IMP shall be delivered electronically.

3.2 Contents. The IMP shall contain the following sections
a. Program Overview.

b. Events and Milestones. This section shall document all plans, events, milestones, accomplishments necessary to
design, develop, test, integrate, produce, deploy, support and manage the MMP Upgrade program as defined in the
TRD, TSRD, UIC, SOW, and CLIN structure. This section shall include all entrance and exit criteria for every event
and milestone. This section shall also identify all Government events that require support of the Contractor
including security certification and accreditation as well as installation and operational test events. The IMP shall
link to the IMS to describe and integrate all events, milestones, and tasks.

c. Measurement. The IMP shall include measurement criteria for each event. The measurement criteria may be either
quantitative or qualitative and shall include TPMs, TPIs, demonstration goals, test results, metrics, and other means
of measuring task and event completion as well as product maturity and performance.

e. Definitions.

Event: An event is a program assessment point that occurs at the culmination of
significant program activities: accomplishments and criteria.

Accomplishment: An accomplishment is the desired result(s) prior to or at completion of
an event that indicates a level of the program’s progress.

Criteria: Criteria provide definitive evidence that a specific accomplishment has been
completed. Entry criteria reflect what must be done to be ready to initiate a review,
demonstration, or test. Exit criteria reflect what must be done to clearly ascertain the event has
been successfully completed.

Task or Activity: An element of work performed during the course of a project. An

activity has an expected duration, expected cost and expected resource requirements. Some
systems may define tasks or activity at a level below the work package while other systems do
not differentiate between the two. It is a time-phased, detailed activity (where work is
accomplished and funds are expended) required to support the IMP criteria, accomplishments,
and events to meet program or project requirements.

Control Account: A management control point at which budgets (resource plans) and

d. Process Narratives. This section shall provide the narratives that describe the Contractor’s critical program
management and technical processes. When detailed plans exist outside of the IMP (e.g., SEMP, SDP, FDP), the
IMP shall link to those plans as appropriate to describe and integrate all required processes. This section shall
contain the Risk and Opportunity Management Program (ROMP) including all risks, mitigation strategies, risk
reduction activities, and trigger points as well as linkage to the CWBS and IMS for all risk activities. This section
shall also describe the Risk and Opportunity Report (ROMR).

e. Plans. The IMP shall include a Stakeholder Plan and a Communications Plan.

SOLICITATION # FA8726-07-R-0018 Contract Data Requirements List Page 102 of 109



represents the work assigned to one responsible organizational element on one program work
breakdown structure element.

Work Package: Natural subdivision of control accounts. A work package is simply a

task/activity or grouping of work. A work package is the point at which work is planned,

progress is measured, and earned value is computed. Can be translated into different terms in

different companies and functions. It can be design job, a tool design package, a build-to package,

a shop order, a part number, a purchase order, or any other definable task/activity at whatever level control is normal for
program management with in the company.

Planning Package: A holding account (within a control account) for budget for future work that is not yet practicable to
plan at the work package level. The planning package budget is time-phased in accordance with known schedule
requirements (due dates) for resource planning, and the plans are refined as detail requirements become clearer and the
time to begin work draws nearer. A company may elect to break the work assigned to a control account into smaller
groupings of tasks or activities, i.e., multiple planning packages, for internal planning and control reasons.

Level of Effort (LOE): Effort of a general or supportive nature that does not produce definite end products. It is typically
measured through the passing of time.

Discrete Effort: Work packages and planning packages (or lower level tasks or activities) that are related to the
completion of specific end products or services and can be directly planned and measured.

Apportioned Effort: Effort that by itself is not readily divisible into short-span work packages (or tasks or activities) but
which is related in direct proportion to measured effort.

3.3 Deleted.

3.4 Program Management. The plan shall present an organizational chart and supporting narrative describing the management
office, direct lines of control, responsibilities, functional relationships, and authority between program management and all other
organizational elements of the program. The plan shall also describe all interfaces between the Contractor and the Government as
well as between the Contractor an all other Contractors necessary and pertinent to the accomplishment of contractual tasks.

3.5 Methodology.

a.

Process Narratives. This section shall provide the narratives that describe the Contractor’s program management
and technical processes. When detailed plans exist outside of the IMP (e.g., SEMP, SDP, FDP), the IMP shall link to
those plans as appropriate to describe and integrate all required processes. This section shall contain the Risk and
Opportunity Management Program (ROMP) including all risks, mitigation strategies, risk reduction activities, and
trigger points as well as linkage to the CWBS and IMS for all risk activities. This section shall also describe the Risk
and Opportunity Report (ROMR). This section shall also describe the Metrics Program including the relationship
between the metrics, measures, and indicators and the EVMS.

Plans. The IMP shall include a Stakeholder Plan, a Communications Plan, and a Production Plan. The IMP shall
also include the plans for conduct of all events, milestones, and meetings described in the SOW.

3.6 Personnel.

a.

Staffing Plan. The IMP shall include the staffing plan as described in the SOW and include a discussion of how
many of each required category of staff are currently available and how many new hires or transfers are required to
staff fully to accomplish all the tasks described for the contract.
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CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B074 Computer Aided Chip Documentation
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE 'IF%TEASLTI‘?’\:;;\(-DFEED
DI-MCCR-80499A SOW 3.0/ TSRD paragraph 30.b) 639 ELSS
7.DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE See BlOCk 16 11. AS OF DATE 13. DATE OF SUBSEQUENT A. ADDRESSEE Final
SUBMISSION :
SEE BLOCK 16 Draft Reg Repro
16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.
Blks 12-13: Only required if ASICS are used. The Contractor shall submit a near
final 60 days prior to TRR, final 60 days prior to PCA, and changes submitted quarterly
after PCA. Electronic delivery will be acceptable.
Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.
15. TOTAL
See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington He

law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing
Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other

adquarters Services, Directorate for information

Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of

valid OMB control number. Please DO NOT RETURN

your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™
E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B075 Computer Aided Cell Development Data
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE %TESLT"D"Q’I*JEED
DI-MCCR-80500A SOW 3.0/ TSRD paragraph 30.c 639 ELSS
7.DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE See BlOCk 16 11. AS OF DATE 13. DATE OF SUBSEQUENT A. ADDRESSEE Final
SUBMISSION :
SEE BLOCK 16 Draft Reg Repro
16. REMARKS 639 ELSS
Block 9: Distribution authorized to U.S. Government Agencies only. Other requests NSA
for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.
Blks 12-13: Only required if ASICS are used. The Contractor shall submit a near
final 60 days prior to TRR, final 60 days prior to PCA, and changes submitted quarterly
after PCA. Electronic delivery will be acceptable.
Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.
15. TOTAL
See Last Page See Last Page
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CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing

Data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for information
Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of
law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN
your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

Block 9: Distribution authorized to U.S. Government Agencies only. Other requests

for this document shall be referred to 653 ELSG/PK, 5 Eglin Street, Bldg 1624,
Hanscom AFB, MA 01731-2100, Attn: MMP Upgrade PCO. The contractor will
submit a transmittal letter to 653 ELSG/PK stating the final reports for each CDRL have
been submitted to the Government. Contractor format is acceptable.

Blks 12-13: The Contractor shall submit a draft 30 days before PDR, near final draft 30

website delivery

is available.

days before CDR, Final 60 days before first Formal Software/Hardware Qualification
Test. Documents to be available via IDE. Electronic delivery will be acceptable until

Block 14: Data to be provided electronically in Microsoft Word, or other format as
mutually agreed upon.

15. TOTAL

See Last Page

See Last Page
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A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001 A TDP ™

E. CONTRACT/PR NO. F. CONTRACTOR
MMP Upgrade CONTRACT # CONTRACTOR
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 17
B076 Trusted Facility Manual
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE 18, ESTIMATED
DI-TMSS-81352 SOW 3.0 639 ELSS
7.DD 250 REQ 9. DISTRIBUTION 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

STATEMENT
DD REQUIRED R/ASR SEE BLOCK 16 b. COPIES
8. APP CODE See Block 16 11. AS OF DATE éﬁ;@TSES%T\ISUBSEQUENT A ADDRESSEE Final
SEE BLOCK 16 Draft Reg Repro

16. REMARKS 639 ELSS




CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response including the time for reviewing instructions, searching existing
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