

Athena Progress - September 22, 2015 - 10am

Minutes:

- 1) Reviewed design
 - a. Store state file on target (file path given in builder)
 - b. Add batch flag to ignore errors
 - c. ** Tim - access restricted files? Yes - netsvcs
 - d. Tasker - 1 default package per child that runs every time
 - e. Tasker - 1 persistent task for parent but will only run once
 - f. LP - use default apache log
 - g. Builder - only use input/output/receipt/domain (console)
 - h. Builder IDs are timestamps (mask on target?)
 - i. Parser - dir struct(safeties & responses only)
 - j. ** XXXXX - 2 keys in the receipt file??
 - i. Server public aes with signed hash?
 - ii. Client private
 - k. Explain ram only method
 - l. ** Get "TestHost" from XXXXX
 - m. ** Nod spec - send does it only send PROCESS_ATTACH or does it also send THREAD_ATTACH?
 - n. Add interface to save state to disk (Athena State functions)

Achievements:

- 1) Completed CDR 9/14 (adding responses from XXXXX)
- 2) Added RSA keys to builder / engine API
- 3) Redesigned builder/tasker/parser
- 4) Continuing loader development
- 5) Built command demo

Tasks under development:

- 1) Building Console Parser - XXXXX
- 2) Building Console Tasker - XXXXX
- 3) Building Console Builder - XXXXX (receipt/wizard/data build complete)
- 4) Building Packager - XXXXX - still working on configuration API
- 5) Building LP - XXXXX
- 6) Designing target C2 - XXXXX
- 7) Building Loader - XXXXX

Issues:

none